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IN THE MATTER OF U S WEST

COMMUNICATIONS, INC.'S COMPLIANCE QWEST'S QUARTERLY REPORT

WITH § 271 OF THE REGARDING ITS

TELECOMMUNICATIONS ACT OF 1996. CHANGE MANAGEMENT PROCESS

Qwest Corporation (“Qwest") submits this Quarterly Report regarding its Change
Management Process pursuant to the Arizona Corporation Commission's ("ACC") Order! relating
to Qwest's Operational Support Systems ("OSS"), which, among other things, adopted certain
reporting recommendations in Staff's Supplemental Report on Qwest's Compliance with Checklist
Item No. 2: Access to Unbundled Network Elements (UNEs), Change Management Process and
Stand-Alone Test Environment, dated May 7, 2002 ("'Staff's CMP Report"), at pp. 14-15.

In Staffs CMP Report, Staff recommended that Qwest develop a report on the
effectiveness of the Re-Designed Change Management Process, to be filed with the ACC on a
quarterly basis.2 In accordance with that recommendation, Qwest began submitting quarterly

CMP reports in August 2002, beginning with data for the second calendar quarter of 2002. The

I Decision No. 66224, ACC Order, In the Matter of US WEST Communication, Inc.'s Compliance with
§271 of the Telecommunications Act of 1996, at 172, 151, and ordering paragraphs (August 28, 2003)
("OSS Order").

2 Staff's CMP Report at 15.




Commission adopted Staff's reporting recommendation in its OSS Order.3 Qwest submits this
report regarding events that occurred during July through September 2003 ("3Q2003") in
accordance with the Commission's Order.

The information outlined by Staff in its recommendation is included in Exhibits A through
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D to this report, along with additional relevant information, as described below.

Exhibit A, entitled Qwest Wholesale Change Management Process: CLEC and Qwest
Change Requests Submitted July 1, 2003 -- September 30, 2003, sets forth a listing of the number
of CLEC and Qwest originated systems and product/process Change Requests ("CRs"), along
with percentage of the total CRs submitted during the quarter by CLECs and Qwest, and a listing
of all of the CRs submitted during the quarter, including the date on which the change was
submitted, CR number, summary of the change requested, and the party that submitted the
change.4

During 3Q2003, CLECs submitted 15 systems CRs, which constituted 75% of the total
number of systems CRs, and 17 product/process CRs, which constituted 63% of the
product/process CRs. Qwest submitted 5 systems CRs, which constituted 25% of the total
number of systems CRs, and 10 product/process CRs, which constituted 37% of the
product/process CRs.?

Exhibit B, entitled Qwest Wholesale Change Management Process: Status and Disposition

of Changes, sets forth a summary of the current status or disposition of all systems and

3 OSS Order, at 172, 151, and ordering paragraphs (August 28, 2003).

4 Further information regarding each CR can be found using the Product/Process Interactive Reports and
Systems Interactive Reports on Qwest's wholesale web site. Links to those reports can be found at the
following URL: www.qwest.com/wholesale/changerequest.html

3> Section 5.4 of Qwest's Wholesale Change Management Process Document ("Wholesale CMP") provides
that Qwest must submit CRs for Level 4 product/process changes. While Qwest does not submit CRs to
initiate Level 0-3 product/process changes, information regarding those changes is included in Exhibit A.

-2 -
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product/process changes. These changes are listed in the following order:

CLEC Systems Change Requests

CLEC Product/Process Change Requests

Qwest Systems Change Requests

Qwest Product/Process Change Requests and Changes

Within the listing of Qwest Product/Process Change Requests and Changes, Qwest Level 4
changes (which require a CR) are listed first, followed by an aggregate listing Level 1-3 changes.6
For each change listed, Exhibit B contains the date on which the change was submitted, the type
of change or CR number, a summary of the change, the status and proposed effective date, if
applicable, and the party that submitted the change.

Exhibit C, entitled Qwest Wholesale Change Management Process: Summary of Changes
by Interface Release, sets forth information regarding interface changes that were implemented
during 3Q2003.

Exhibit D contains two tables, entitled Qwest Wholesale Change Management Process:
Escalation Process and Qwest Wholesale Change Management Process: Dispute Resolution
Process, which set forth the escalations and dispute resolutions initiated from July 1, 2003
through September 30, 2003. These tables list the issues escalated and those taken to dispute
resolution, along with the resolution reached.

Finally, Qwest has also attached as Exhibit E an updated matrix that catalogues Qwest’s
compliance with each of the sections of Qwest's Wholesale CMP7 to provide additional data
regarding the effectiveness of the CMP. The matrix shows that the core provisions of the

redesigned process have been in effect for a year now and lists the timeframes and Qwest

6 Level 0 changes are defined as those that do not change the meaning of documentation, do not alter
CLEC operating procedures, and are effective immediately without notice. Because these changes do not
require any notification, web change form, or history log, they are not tracked and are not reported here.

7 The current version of Qwest's Wholesale CMP can be found on the "What is CMP?" page of Qwest's
wholesale web site at http://www.qwest.com/wholesale/cmp/whatiscmp.html
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deliverables in the Wholesale CMP -- each of which was defined and agreed to through the
redesign process -- along with specific information detailing Qwest's record of compliance with

those obligations. Qwest's compliance rate continues to exceed 99%.

RESPECTFULLY SUBMITTED this 31st day of October, 2003.

FEI\@OR/E CRAIG |

Timothy Berg

Theresa Dwyer

FENNEMORE CRAIG, P.C.

3003 North Central Ave., Suite 2600
Phoenix, Arizona 85012-2913

(602) 916-5421

(602) 916-5999 (fax)

ORIGINAL and 13 copies of the foregoing hand-delivered for
filing this %ay of October, 2003 to:

Docket Control

ARIZONA CORPORATION COMMISSION
1200 W. Washington St.

Phoenix, AZ 85007

COPY of}jhe foregoing delivered
this 5 [ 5 day of October 2003 to:

Maureen A. Scott

Legal Division

ARIZONA CORPORATION COMMISSION
1200 W. Washington St.

Phoenix, AZ 85007

Ernest G. Johnson, Director

Utilities Division

ARIZONA CORPORATION COMMISSION
1200 W. Washington St.

Phoenix, AZ 85007

Lyn Farmer, Chief Administrative Law Judge
Jane Rodda, Administrative Law Judge
Hearing Division

ARIZONA CORPORATION COMMISSION
1200 W. Washington

Phoenix, AZ 85007
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COPY of the foregoing mailed
this 22[ day of October 2003 to:

Eric S. Heath

SPRINT COMMUNICATIONS CO.
100 Spear Street, Suite 930

San Francisco, CA 94105

Thomas Campbell
LEWIS & ROCA

40 N. Central Avenue
Phoenix, AZ 85004

Joan S. Burke

OSBORN MALEDON, P.A.
2929 N. Central Ave., 21st Floor
PO Box 36379

Phoenix, AZ 85067-6379

Thomas F. Dixon
WORLDCOM, INC.
707 N. 17th Street #3900
Denver, CO 80202

Scott S. Wakefield

RUCO

1110 West Washington, Suite 220
Phoenix, AZ 85007

Michael M. Grant

Todd C. Wiley
GALLAGHER & KENNEDY
2575 E. Camelback Road
Phoenix, AZ 85016-9225

Michael Patten

ROSHKA, HEYMAN & DEWULF
400 E. Van Buren, Ste. 900
Phoenix, AZ 85004-3906

Mark DiNuzio

COX COMMUNICATIONS
20402 North 29th Avenue
Phoenix, AZ 85027-3148




1 || Daniel Waggoner
DAVIS, WRIGHT & TREMAINE

2 | 2600 Century Square
3 1501 Fourth Avenue

Seattle, WA 98101
4

Traci Grundon

5 | DAVIS, WRIGHT & TREMAINE
1300 S.W. Fifth Avenue

Portland, OR 97201

Richard S. Wolters

8 || Maria Arias-Chapleau
AT&T Law Department

9 | 1875 Lawrence Street, #1575
Denver, CO 80202

10
11 | Diane Bacon, Legislative Director
COMMUNICATIONS WORKERS OF AMERICA
12 | 5818 N. 7th St., Ste. 206

13 Phoenix, AZ 85014-5811

Philip A. Doherty

545 S. Prospect Street, Ste. 22
15 | Burlington, VT 05401

14

16 | W.Hagood Bellinger
4969 Village Terrace Drive
17 | Dunwoody, GA 30338

18
Joyce Hundley
19 | U.S. DEPARTMENT OF JUSTICE
Antitrust Division
20 || 1401 H Street N.W. #8000
a1 Washington, DC 20530
Andrew O. Isar
TELECOMMUNICATIONS RESELLERS ASSOC.
23 | 4312 92nd Avenue, NW
Gig Harbor, WA 98335

22

24

Raymond S. Heyman

25 | ROSHKA, HEYMAN & DEWULF

26 400 N. Van Buren, Ste. 800
Phoenix, AZ 85004-3906
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Thomas L. Mumaw
SNELL & WILMER
One Arizona Center
Phoenix, AZ 85004-0001

Mike Allentoff

GLOBAL CROSSING SERVICES, INC.
1080 Pittsford Victor Road

Pittsford, NY 14534

Michael Morris

Allegiance Telecom of Arizona, Inc.
505 Sansome Street, 20th Floor

San Francisco, CA 94111

Gary L. Lane, Esq.
6902 East 1st Street, Suite 201
Scottsdale, AZ 85251

Kevin Chapman

SBC TELECOM, INC.

1010 N. St. Mary’s, Room 1234
San Antonio, TX 78215-2109

Richard Sampson

Z-TEL COMMUNICATIONS, INC.
601 S. Harbour Island, Ste. 220
Tampa, FL 33602

Megan Doberneck

COVAD COMMUNICATIONS COMPANY
7901 Lowry Boulevard

Denver, CO 80230

Richard P. Kolb

Vice President of Regulatory Affairs
ONE POINT COMMUNICATIONS
Two Conway Park

150 Field Drive, Ste. 300

Lake Forest, IL 60045

Attorney General

OFFICE OF THE ATTORNEY GENERAL
1275 West Washington

Phoenix, AZ 85007
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Steven J. Duffy

RIDGE & ISAACSON, P.C.

3101 North Central Ave., Ste. 1090
Phoenix, AZ 85012

Karen Clauson

ESCHELON TELECOM

730 Second Avenue South, Ste. 1200
Minneapolis, MN 55402

Curt Huttsell

State Government Affairs
Electric Lightwave, Inc.

4 Triad Center, Suite 200
Salt Lake City, UT 84180

Brian Thomas

Time Warner Telecom, Inc.
223 Taylor Avenue North
Seattle, WA 98109

David Kaufman

ESPIRE Communications
1129 Paseo De Peralta
Santa Fe. NM 87501

Mitchell F. Brecher
Greenberg Traurig, LLP

800 Connecticut Avenue, NW
Washington, DC 20006

Tobin Rosen

Principal Asst. City Attorney

Office of the Tucson City Attorney

25 . Alameda- Seventh Floor West
, AZ 857

1478183.1/67817.150




EXHIBIT
A



CLECs Qwest

Number of Systems CRs:

15 5
Percentage of total Systems CRs:

75% 25%

Number of Product/Process CRs:

17 10
Percentage of total
Product/Process CRs: 63% 37%

Date submitted Change Request number Summary of change Submitter
Allow financial suspend orders to flow through
for WA, OR, and ID-N. [n addition, process two
way suspensions consistenty across Qwest 14
7/1/03 SCR070103-01 state footprint. MCI
7/2/03 SCR070203-01 CABS Billing for Line Splitting AT&T
ASCIi invoice delivered in XML or CSV file
7/10/03 SCR071003-01 formats Qwest Communications
Sync Test for Line share and Line Splitting on
Maintenance Trouble Tickets and Sync Testing
7/16/03 SCR051403-01X for provisioning of Line Splitting Covad
Virtual Customer Service Record for Resale
7/16/03 SCR071603-01 POTS and UNE-P Services Qwest Communications
7/16/03 SCR071603-02 Bordertown Change to Billing Files McLeodUSA
7/23/03 SCR072303-01 Request for 2 way blocking restriction AT&T
IMA Add New IMA Reject Reason, "Requested
7/30/03 SCR073003-01 Product Not Available” Qwest Communications
Modify the Alphanumeric Indicator (ALI) code
field on the Directory Listing Form to allow 6
7/31/03 SCR073103-01 characters Qwest Communications
Remove Requirement for feature and feature
7/31/03 SCR073103-02 detail information when LNA=D MCI
Billmate/Paper bill Trunk and Facility Link
8/1/03 SCR080103-01 Request McLeodUSA

9-30-03



Date submitted Change Request number Summary of change Submitter
| 8/12/03 SCR081203-01 Resale Page Conditional McLeodUSA

8/13/03 SCR081303-01 Create Interactive CEMR User Guide Qwest Communications
Seeking Ability To Migrate UNE-P Customer As

8/18/03 SCR081803-01 End-State AT&T
CEMR updates to allow interaction with Qwest
CR SCR071603-01 titled Virtual Customer
Service Record for Resale POTS and UNE-P

9/5/03 SCR090503-01 Services Eschelon

9/23/03 SCR092303-01EX 12.0 Sunset Extension Eschelon
Qwest to Remove 10 Page Limitation to View

9/23/03 SCR092303-02 History of Ticket in CEMR Eschelon
Synch-up Address Information Housed in

9/25/03 SCR092503-02 PREMIS and CRIS MCI
Request to Change CCNA (RSID) in SATE Test

9/25/03 SCR092503-03 Environment AT&T

9/30/03

Date submitted

SCR093003-01

Allow LNP orders to be processed by TN and
SANO for ACT=V and Z

Type of Change/CR Number Summary of change Submitter
7/1/03 PC070103-1 Provide “Lines In Service Report” to CLECs MCI
Processing of EAS (Extended Area Service)-
Generated TGSRs (Trunk Group Service
7/1/03 PC070103-2 Requests) Qwest Communications
DSL Volume provider and data migration
7/1/03 PC070103-3 process to prevent extended DSL outage Eschelon
7/2/03 PC061803-1 UNE P to UNE L Bulk Conversion AT&T
Process for Requesting Clarification to a
7/2/03 PC070203-1 Systems Document Qwest Communications
7/2/03 PC070203-2 Introduce new form for MTE access. Qwest Communications
Histogram of cleared troubles UNE-P New
7/11/03 PC071103-1 Circuit Failure AT&T
7/14/03 PC071403-1 Good Faith Estimate of Construction Charges |Covad
7/21/03 PC072103-1 DLR Option Change Qwest Communications
Extend length of time CLEC’s have to respond
7/22/03 PC072203-1 on Jeop Notices Electric Light Wave
Expand PTA, Auto Acceptance, for all UNE
7/22/03 PC072203-2 L.oop and EEL/LMC Products Electric Light Wave

9-30-03



Date submitted Change Request number Summary of change Submitter
Customer Not Ready ("CNR") jeopardy notice
should not be sent by Qwest to CLECs before 5
7/23/03 PC072303-1 PM local time on the due date (for basic install) |Eschelon
Add circuit numbers on invoices for ITP DSO
7/23/03 PC072303-2 Physical Co-lo LTDS
CIWEST 1O Provioe 1est prars arnd Tesarts prior 1o
7/30/03 PCO073003-1 deployment of IMA MCI
Eliminate submission of service order
completion notifications (SOCs) when
8/1/03 PC111902-02X provisioning of services have not yet occurred |MCI
Change to the CMP Document Section 5.1.4 &
8/5/03 PC080503-1CM Section 10.3.1 Qwest Communications
8/5/03 PC080503-2CM Change to the CMP Document Section 10.4 Qwest Communications
8/6/03 PC080603-1 Metropolitan Optical Ethernet. Qwest Communications
Delayed order process modified to allow the
CLEC a designated time frame to respond to a
released delayed order after Qwest sends an
8/14/03 PC081403-1 updated FOC. Eschelon
Workback process/products expanded to
include additional products and allow partial
workbacks. Qwest will post the process and
products included in the Business Procedure
8/14/03 PC081403-2 section of the web site. Eschelon
Change in Resale, UNE and Interconnection
8/19/03 PC081903-1 Services Service Interval Guide (SIG) Qwest Communications
8/27/03 PC082703-1 Qwest to form CEMR User group Eschelon
Add to section 4.0 TYPES OF CHANGE CLEC
8/29/03 PC041503-1CM impacting defect MCI
9/2/03 PC090203-1 Define criteria for use of CFLAG/PIA field Qwest Communications
Grandparenting of specific LAN Switching
9/3/03 PC090303-1 Service (LSS) USOCs Qwest Communications
9/22/03 PC092203-1 UNE-P migration testing AT&T
Provide PREMIS zip code extensions, delineate
fields and exclude unnecessary information for
the states of MT and WY as a means to obtain
9/25/03 PC092503-1 rate zone information. MCI




EXHIBIT
B




ype of Change ummary of change atus*/proposed effe
Allow financial suspend orders to flow through for WA, OR, .
oo . Denied
and ID-N. In addition, process two-way suspensions
7/1/03 SCR070103-01 consistenty across Qwest 14 state footprint. MCI
7/2/03 SCR070203-01 CABS Billing for Line Splitting Withdrawn AT&T
Sync Test for Line share and Line Splitting on Maintenance
Trouble Tickets and Sync Testing for provisioning of Line CLEC Test
7/16/03 SCR051403-01X Splitting Covad
7/16/03 SCR071603-02 Bordertown Change to Billing Files Presented McLeodUSA
7/23/03 SCR072303-01 Request for 2 way blocking restriction Denied AT&T
Remove Requirement for feature and feature detail Prioritized
7/31/03 SCR073103-02 information when LNA=D rioritize MCl
8/1/03 SCR080103-01 Billmate/Paper bill Trunk and Facility Link Request Evaluation McLeodUSA
8/12/03 SCR081203-01 Resale Page Conditional Closed McLeodUSA
BIT8I03 SCRUBT803-01 Seeking ADbil Presented ATRT
CEMR updates to allow interaction with Qwest CR
SCR071603-01 titted Virtual Customer Service Record for Clarification
9/5/03 SCR090503-01 Resale POTS and UNE-P Services Eschelon
9/23/03 SCR092303-01EX 12.0 Sunset Extension Submitted Eschelon
Qwest to Remove 10 Page Limitation to View History of Submitted
9/23/03 SCR092303-02 Ticket in CEMR ubmitte Eschelon
. . Submitted
9/25/03 SCR092503-02 Synch-up Address Information Housed in PREMIS and CRIS MCI
0725703 SCR092503-03 Requestto Change CCNA (RSID) In SATE Test Environment [Submitted ATET
Allow LNP orders to be processed by TN and SANO for ACT= Submitted
9/30/03 SCR093003-01 Vand Z ubmitie: Comcast
Date Submitted Type of o_aw:um\ow Number w...::,:!@ of ozmmuc Status’ i..ouomo..n effective date Submitter
DSL Volume provider and data migration process to prevent |Evaluation
7/1/03 PC070103-3 extended DSL outage Eschelon
7/1/03 PC070103-1 Provide "Lines In Service Report" to CLECs Development MCI
7/2/03 PC061803-1 UNE P to UNE L Bulk Conversion Denied AT&T
7/11/03 PC071103-1 Histogram of cleared troubles UNE-P New Circuit Failure Withdrawn AT&T

9-30-03



Date Submitted

as a means to obtain rate zone information.

[Daté Submitted | Type of Change/lCR Number Summary of change Statfus Iproposed effective date Submitter |
Evaluation
7/14/03 PC071403-1 Good Faith Estimate of Construction Charges Covad
Expand PTA, Auto Acceptance, for all UNE Loop and Evaluation Electric Light
7/22/03 PC072203-2 EEL/LMC Products Wave
7/22/03 PC072203-1 Nofices . i Evaluation Wave
Customer Not Ready ("CNR") jeopardy notice should not be |Development
sent by Qwest to CLECs before 5 PM local time on the due
7/23/03 PC072303-1 date (for basic install) Eschelon
Withdrawn
7/23/03 PC072303-2 Add circuit numbers on invoices for ITP DSO Physical Co-lo LTDS
Qwest to provide test plans and results prior to deployment of |Evaluation
7/30/03 PC073003-1 IMA MCI
Closed
Eliminate submission of service order completion notifications
8/1/03 PC111902-02X (SOCs) when provisioning of mmiomm have not yet occurred MCI
ammmm:m”ma =3M frame to respond to a released delayed order| Presented
8/14/03 PC081403-1 after Qwest sends an updated FOC. Eschelon
Workback process/products expanded to include additional  |Presented
products and allow partial workbacks. Qwest will post the
process and products included in the Business Procedure
8/14/03 PC081403-2 section of the web site. Eschelon
8127703 PC082703-1 Qwest to form CEMR User group Presented Eschelon
Add to section 4.0 TYPES OF CHANGE CLEC impacting Completed
8/29/03 PC041503-1CM defect MCI
9/22/03 PC092203-1 UNE-P migration testing Submitted AT&T
Provide PREMIS zip code extensions, delineate fieldsand  [Submitted
exclude unnecessary information for the states of MT and WY/
9/25/03 PC092503-1 MCI

Status*/proposed effective date

Submitter

Type of Change/CR Number Summary of change
Qwest
7/10/03 SCR071003-01 ASCII invoice delivered in XML or CSV file formats Development Communications
Virtual Customer Service Record for Resale POTS and UNE- Qwest
7/16/03 SCR071603-01 P Services Prioritized Communications
IMA Add New IMA Reject Reason, "Requested Product Not Qwest
7/30/03 SCR073003-01 Available” Withdrawn Communications

9-30-03




Date Submitted Type of Change/CR Number Summary of change atus’/proposed effective date ubmitter
Modify the Alphanumeric Indicator (ALI) code field on the Qwest
7/31/03 SCR073103-01 Directory Listing Form to allow 6 characters Prioritized Communications
Qwest
8/13/03 SCR081303-01 Create Interactive CEMR User Guide Development Communications
Date Submitted CR Number (Level 4 changes) Summary of change Status*/proposed effective date Submitter
Processing of EAS (Extended Area Service)-Generated Qwest
7/1/03 PC070103-2 TGSRs (Trunk Group Service Requests) Development Communications
Qwest
7/2/03 PC070203-1 Process for Requesting Clarification to a Systems Document |CLEC Test Communications
Qwest
7/2/03 PC070203-2 Introduce new form for MTE access. Development Communications
Qwest
7/21/03 PC072103-1 DLR Option Change Withdrawn Communications
Qwest
8/5/03 PC080503-2CM Change to the CMP Document Section 10.4 Completed Communications
Qwest
8/5/03 PC080503-1CM Change to the CMP Document Section 5.1.4 & Section 10.3.1|Completed Communications
Manual ordering process for Resale Metropolitan Optical Qwest
8/6/03 PC080603-1 Ethernet. Development Communications
Change in Resale, UNE and Interconnection Services Service Qwest
8/19/03 PC081903-1 Interval Guide (SIG) Withdrawn Communications
Qwest
9/2/03 PC090203-1 Define criteria for use of CFLAG/PIA field Presented Communications
Grandparenting of specific LAN Switching Service (LSS) Qwest
9/3/03 PC090303-1 USOCs Presented Communications
Submitter
Date Submitted Type of Change/CR Number Summary of change Status*/proposed effective date
Date Submitted Level of Change Summary of change Status*/proposed effective date Submitter

9-30-03



[Date Submitted Type of Change/CR Number Summary of change Staftis /proposed effective date Submitter
6/3/03 Level 3 CMP — FINAL NOTICE Unbundied Network Elements - 7/18/03}Qwest
Platform (UNE-P) General Information - V32.0 and Communications
Unbundied Network Elements (UNE) - Switching (UBS) -
Vv21.0
6/3/03 Level 4 CMP - Access to Poles, Ducts and Rights of Ways - V15.0 7/18/03|Qwest
Communications
6/13/03 Level 3 CMP — FINAL NOTICE Fraud Protection - V5.0 7/28/03]Qwest
Communications
6/17/03 Level 3 CMP — FINAL NOTICE Interconnection and Collocation for 8/1/03|Qwest
Transport and Switched Unbundled Network Elements and Communications
Finished Services — Technical Publication 77386, Issue |
6/17/03 Level 3 CMP - FINAL NOTICE 8/5/03}Qwest
Unbundled Dedicated Interoffice Transport (UDIT), Technical Communications
Publication 77389, Issue G
6/17/03 Level 3 CMP — FINAL NOTICE - Unbundled Dedicated Interoffice 8/1/03|Qwest
Transport (UDIT) - V16.0 Communications
6/23/03 Level 3 CMP — FINAL NOTICE Wholesale Customer Contacts V17.0 8/7/03|Qwest
Communications
6/23/03 Level 3 CMP — FINAL NOTICE Unbundied Local Loop -2-Wire 4- 8/7/03]Qwest
Wire Non-Loaded Loop - V9.0 and Unbundled Local Loop - Communications
General Information - V33.0
6/24/03 Level 2 CMP — FINAL NOTICE and Qwest Response to CLEC 7/15/03|Qwest
Comments on Collocation — General Information V12.0 Communications
6/24/03 Level 3 CMP - FINAL NOTICE Qwest VMS with UNE-P 7/25/03]Qwest
Communications
6/25/03 Level 4 CMP — FINAL NOTICE 8/9/03]Qwest
-CustomChoice for Business Package V5.0 Communications
-CustomChoice Packages - Residence V6.0
-CustomChoice - Complete Packages V7.0
-PopularChoice Packages V5.0
-PreferredChoice Packages V3.0
-ValueChoice Packages V6.0




Daté Submitted Type of Change/CR Number Summary of change atus’/proposed effective date Submitter
6/27/03 Level 2 CMP - FINAL NOTICE and Qwest Response to CLEC 7/18/03{Qwest
Comments on: Communications
-Business Voice Messaging Service Choice-V6.0
-Message Waiting Indication-Business-V7.0
-Message Waiting Indication - Residence-V6.0
-Qwest Voice Messaging Service - Residence Only-V7.0
6/27/03 Level 3 CMP ~ FINAL NOTICE Feature Template Update 8/11/03]Qwest
Communications
7/3/03 Level 2 CMP - Local Service Ordering Guidelines (LSOG): Centrex 8/4/03|Qwest
Resale Service (CRS) V18.0, Completion Notification (CN) Communications
V9.0, Customer Service Record Inquiry (CSR) V12.0,
Directory Listing (DL) V27.0, End User (EU) V30.0, Hunt
Group Information (HGI) V1.0, Listi
7/3/03 Level 2 CMP- FINAL NOTICE and Qwest Response to CLEC 8/4/03|Qwest
Comments on Local Service Ordering Guidelines (LSOG): Communications
Centrex Resale Service (CRS) V18.0, Completion Notification
(CN) V9.0, Customer Service Record Inquiry (CSR) V12.0,
Directory Listing (DL) V27.0, End User (
7/7/03 Level 1 CMP - Changes to the Qwest Change Management Process 7/7/03|Qwest
Document Communications
7/8/03 Level 1 CMP - Forecasting V15.0 7/9/03| Qwest
Communications
7/8/03 Level 4 CMP - CustomNet V5.0 8/15/03|Qwest
7/8/03 Level 4 CMP — FINAL NOTICE - CustomNet V5.0 8/15/03|Qwest
Communications
7/9/03 Level 1 CMP - Local Number Portability V20.0, Single Location 7/10/03{Qwest
Routing Number V1.0 Communications
7/9/03 Level 2 CMP - Qwest Interconnect OSS Electronic Access V14 7/30/03|Qwest
Communications
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Date Submitted Type of Change/CR Number Summary of change Stafus'/proposed elfeclive date ubmitter
7/11/03 Level 1 CMP - Service Interval Guide for Resale, UNE and 7/11/03|Qwest
Interconnection Services (SIG) V20.0 Communications
7/11/03 Level 3 CMP - Caller ID - V5.0 and Anonymous Call Rejection - V4.0 8/18/03|Qwest
Communications
7/11/03 Level 3 CMP - ValueChoice Packages V8.0 8/18/03}Qwest
Communications
7/11/03 Level 3 CMP - Caller ID - V5.0 and Anonymous Call Rejection - V4.0 8/25/03|Qwest
Communications
7/11/03 Level 3 CMP - FINAL NOTICE ValueChoice Packages V8.0 8/18/03|Qwest
Communications
7/14/03 Level 3 CMP - Fraud Protection - V7.0 8/28/03|Qwest
Communications
7/14/03 Level 3 CMP - FINAL NOTICE - Fraud Protection - V7.0 8/28/03]Qwest
Communications
7/15/03 Level 1 CMP - Local Interconnection Service (LIS) V11.0 7/16/03|Qwest
Communications
7/16/03 Level 1 CMP - Maintenance and Repair Overview - V15.0 7/17/03]Qwest
Communications
717/03 Level 1 CMP — Change to CMP Interactive Report 7/17/03]Qwest
Communications
7M17/03 Level 1 CMP - UNE-P DSS- V21.0 - Retract 7/18/03|Qwest
Communications
7/18/03 Level 3 CMP - Centrex Management Systems (CMS) 9/1/03|Qwest
Communications
7/18/03 Level 3 CMP - FINAL NOTICE- Centrex Management Systems 9/1/03]Qwest
(CMS) . Communications
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Date Submitted Type of Change/CR Number Summary of change Submitter
7/21/03 Level 1 CMP - UNE-P POTS- V20.0 7/22/03|Qwest
. Communications
7/21/03 Level 1 CMP - Local Service Freeze V15.0, Provisions Available for 7/22/03}Qwest
OptIn V9.0 Communications
7/21/03 Level 1 CMP - Local Number Portability V21.0 7/22/03|Qwest
Communications
7/22/03 Level 1 CMP — Re-posting of Training Materials for IMA Release 13.0 7/22/03]Qwest
Communications
7/23/03 Level 1 CMP - Access To Telephone Numbers V5.0 7/24/03|Qwest
- Access to Emergency Services (911/E911) V13.0 Communications
- Customized Routing V11.0
- Intercept Services V2.0
- Operator Services V10.0
- Directory Assistance List (DAL) V7.0
7/23/03 Level 2 CMP - Local Number Portability V22.0 8/13/03|Qwest
Communications
7/23/03 Level 2 CMP - Local Number Portability V22.0 8/13/03]Qwest
Communications
7/28/03 Level 1 CMP - Line Information DataBase (LIDB) V3.0, Billing 7/29/03] Qwest
Information - Local Exchange Carrier Invoice System Communications
(LEXCIS) V2.0, Billing Information - Integrated Access Billing
System (IABS) V10.0, Billing Information - Daily Usage File
(DUF) V9.0, Billing Inform
7/28/03 Level 1 CMP - Modification to “Out of Capacity” algorithm for DSL 7/29/03]Qwest
Communications
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Date Submitted Type of Change/CR Number Summary of change Staliuis /proposed effeclive date Submitter
7/28/03 Level 2 CMP - Collocation - General Information V13.0 8/18/03|Qwest
- Line Sharing/Shared Loop V14.0 Communications
- Line Splitting V13.0
- Adjacent Collocation V6.0
- Facility Connected (FC) Collocation V8.0
- Field Connection Point (FCP)/Cross-Connect Collocation
V8.0
- Remote Collo
7/30/03 Level 2 CMP - Qwest Communications International, Inc. Contact List 8/20/03]|Qwest
for Qwest & Competitive Local Exchange Carrier (CLEC) Communications
Escalation of Technical Issues (Version 7.0)
7/30/03 Level 2 CMP - Directory Assistance (DA) Service V10.0 8/20/03|Qwest
Communications
7/31/03 Level 1 CMP - Accepting September Registrations / UBL & LNP date 7/31/03]Qwest
change Communications
7/31/03 Level 1 CMP — Long Distance Carrier Selection Overview V5.0 8/1/03| Qwest
Communications
7/31/03 Level 1 CMP — Resale — Customized Call Management Services 8/1/03}Qwest
(CCMS), Centraflex and Centron 1 V13.0 Communications
- Resale - Central Office-Automatic Call Distribution Service
(CO-ACD) V4.0
- Resale — Asynchronous Transfer Mode (ATM) V13.0
- Resale - Direct Inward Diali
7/31/03 Level 1 CMP - Qwest Easy Access - V8.0 8/1/03}Qwest
Communications
8/1/03 Level 1 CMP - UNE-P with Qwest DSL- V5.0, Resale- Qwest DSL - 8/4/03|Qwest
V8.0, Pre-Ordering Overview- V23.0 Communications
8/1/03 Level 1 CMP - Local Service Ordering Guidelines (LSOG) End User 8/4/03|Qwest
(EU) Field 57 - SSN Communications
8/1/03 Level 1 CMP - Local Service Ordering Guidelines (LSOG): Firm 8/4/03}Qwest
Order Confirmation - Manual (FOC) V16.0, Resale Private Communications
Line (RPL) V24.0
8/1/03 Level 2 CMP - VMS with UNE-P V2.0 m.\mw\ow Qwest
Communications
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Date Submitted Type of Change/CR Number Summary of change atus /proposed eftective date ubmitter
8/1/03 Level 2 CMP - VMS with UNE-P V2.0 8/22/03}|Qwest
Communications
8/4/03 Level 1 CMP - Migrations and Conversions Overview V7.0 8/5/03] Qwest
Communications
8/4/03 Level 3 CMP — Unbundled Network Elements-Platform (UNE-P) - 9/18/03]Qwest
Integrated Services Digital Network (ISDN) - Primary Rate Communications
Interface (PRI) V23.0
— Unbundied Network Elements-Platform (UNE-P) Digital
Switched Services (DSS) V21.0
— Resale - Integrated Services Dig
8/4/03 Level 3 CMP - FINAL NOTICE - Resale and UNE-P ISDN PRI, 9/18/03]Qwest
Resale and UNE-P DSS Communications
8/5/03 Level 1 CMP - Maintenance and Repair Overview V16.0 8/6/03]Qwest
Communications
8/6/03 Level 1 Re-posting of the job aid covering the use of the Held, 8/6/03|Qwest
Escalated, and Expedite Tool (HEET). Communications
8/6/03 Level 1 CMP - Delivery Mechanism for Large Documents Through 8/6/03] Qwest
Qwest Mailout tool Communications
8/6/03 Level 2 CMP - Ordering Overview V30.0 10/1/03|Qwest
Communications
8/6/03 Level 2 CMP - FINAL NOTICE and Qwest Response to CLEC 9/30/03]Qwest
Comments on Ordering Overview V30.0 Communications
8/7/03 Level 1 CMP - LSOGS6: Directory Listings (DL) V28.0 8/8/03]Qwest
Communications
8/7/03 Level 1 CMP - Line Sharing/Shared Loop V13.0 8/8/03|Qwest
Communications
8/7/03 Level 1 CMP - Resale - Competitive Response/Competitive inquiry - 8/8/03|Qwest
V4.0 Communications
8/7/03 Level 1 CMP — Update to Existing Customer Web Based IMA 8/8/03|Qwest
Training Courses Communications
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Date Submitted Type of Change/CR Number Summary of change Status*/proposed effective date ubmitter
8/7/03 Level 2 CMP - Billing Information - Customer Records and 8/28/03|Qwest
Information System (CRIS) V19.0 Communications
8/8/03 Level 1 CMP - External Documentation Request Process 8/11/03|Qwest
Communications
8/8/03 Level 2 CMP - Service Interval Guide for Resale, UNE and 8/29/03| Qwest
Interconnection Services (SIG) V23.0 Communications
8/8/03 Level 2 CMP — FINAL NOTICE and Qwest Response to Comments 8/29/03]Qwest
on Service Interval Guide for Resale, UNE and Communications
Interconnection Services (SIG) V23.0
8/11/03 Level 1 CMP - Unbundled Local Loop - General Information - V34.0 8/12/03]Qwest
Communications
8/11/03 Level 1 CMP - Wholesale Customer Contacts V18.0 8/12/03}Qwest
Communications
8/12/03 Level 1 CMP - Pre-Ordering V24.0 8/13/03|Qwest
Communications
8/12/03 Level 1 CMP - UNE-P General Information 8/13/03|Qwest
Communications
8/12/03 Level 2 CMP - Performance Assurance Plan (QPAP) V4.0 9/3/03|Qwest
Communications
8/13/03 Level 1 CMP - Loop Splitting V12.0 8/14/03| Qwest
Communications
8/13/03 Level 1 CMP - Loop MUX Combination (LMC) V19.0, Enhanced 8/14/03|Qwest
Extended Loop (EEL) V22.0 Communications
8/13/03 Level 1 CMP - Sub - Loop V18.0 8/14/03|Qwest
Communications
8/13/03 Level 1 CMP - Shared Distribution Loop V8.0 8/14/03]Qwest
Communications
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Date Submitted

Type of Change/CR Number

m:samq of change

Statusproposed effective date

Submitter

Platform (UNE-P) - Integrated Services Digital Network
(ISDN) - Primary Rate Interface (PRI) V24.0

— Unbundled Network Elements-Platform (UNE-P) - Digital
Switched Services (DSS) V22.0

— Resale - |

8/14/03 Level 1 CMP - Access to Poles,Ducts and Rights of Way - V16.0, 8/15/03|Qwest
Common Channel Signaling Access Capability Communications
(CCSAC)/Signaling System 7 (SS7) - Unbundled - V7.0,
Network Interface Device (NID) - V5.0, Unbundled Local Loop
- Asymmetric Digital Subscriber Line (ADSL)
8/14/03 Level 1 CMP 8/15/03] Qwest
-Resale - Frame Relay Service (FRS) - V10.0 Communications
-Resale - Private Line Transport (PLT) Digital ~ Service Level
1(DS1)-V6.0
-Resale - Private Line Transport (PLT) Digital Service Level 3
(DS3) V6.0
-Resale — Qwest Inside Wire Maintenance (IWM
8/15/03 Level 1 CMP - Local Service Ordering Guidelines (LSOG):Centrex 8/18/03|Qwest
Resale Service (CRS) V19.0, Directory Listing (DL) vV29.0, Communications
Local Response (LR) V22.0, Loop Service (LS) V19.0, Loop
Service with Number Portability (LSNP) V17.0, Local Service
Request (LSR) V36.0, Loca
8/15/03 Level 1 CMP - Service Interval Guide for Resale, UNE and 8/18/03|Qwest
Interconnection Services (SIG) V22.0 Communications
8/15/03 Level 2 CMP - Call Forwarding Decision Matrix for POTS-V1.0 9/5/03{Qwest
Communications
8/15/03 Level 3 CMP - Resale and UNE-P ISDN PRI, Resale and UNE-P 9/30/03|Qwest
DSS, Resale UAS Communications
8/15/03 Level 3 CMP - Resale General V27.0 9/29/03]Qwest
Communications
8/15/03 Level 3 CMP - FINAL NOTICE on Unbundled Network Elements- 9/30/03|Qwest

Communications
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Date Submitted Type of Change/CR Number Summary of change atus*Tproposed effeciive date ubmitter
8/15/03 Level 3 CMP - FINAL NOTICE on Resale General V27.0 9/29/03|Qwest
Communications
8/15/03 Level 4 CMP - Processing of Extended Area Service (EAS) 9/23/03|Qwest
Communications
8/15/03 Level 4 CMP - FINAL NOTICE on Processing of Extended Area 9/23/03]Qwest
Service (EAS) Communications
8/18/03 Level 3 CMP - Wholesale InterconnectionAgreements and 10/2/03jQwest
Amendments - Amendments 10-2-03 Communications
8/18/03 Level 3 CMP — FINAL NOTICE on Wholesale 10/2/03|Qwest
InterconnectionAgreements and Amendments - Amendments Communications
10-2-03
8/19/03 Level 1 CMP - Update Features 8/20/03|Qwest
Communications
8/19/03 Level 1 CMP - Scan-Alert -V3.0 8/20/03 Qwest
Communications
8/20/03 Level 1 CMP - Hunting Job Aid - V1.0 8/21/03|Qwest
Communications
8/21/03 Level 1 CMP - Lcoal Service Ordering Guidelines (LSOG): Local 8/22/03|Qwest
Service Ordering - Overview (OVR) Communications
8/21/03 Level 1 CMP - Adjacent Collocation V7.0, Caged Physical Collocation 8/22/03|Qwest
V5.0, Cageless Physical Collocation V5.0, Collocation - Communications
General Information V14.0, Common Area Splitter Collocation
V8.0, Facility Connected (FC) Collocation V9.0,
Interconnection Distribution Fr
8/22/03 Level 1 CMP - POTS Classes in Denver / Local Number Portability 8/22/03}Qwest
Class on 9/11/03 in Minneapolis Cancelled for September Communications
8/22/03 Level 1 CMP - Local Service Ordering Guidelines (LSOG).Centrex 8/25/03|Qwest
Resale Service (CRS) V20.0, Local Response (LR) V23.0, Communications
Loop Service with Number Portability (LSNP) V18.0, Port
Service (PS) V14.0, Resale Service (RS) V28.0
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Date Submitted Type of Change/CR Number Summary of change Status*proposed effective date Submitter
8/22/03 Level 1 CMP - Collocation - General Information V15.0 8/25/03| Qwest

Communications

8/22/03 Level 1 CMP - Resale - General - V28.0 8/25/03}Qwest
Communications
8/22/03 Level 1 CMP - Features Template Update 8/25/03|Qwest
Communications
8/22/03 Level 2 CMP - Blocking Job Aid - V1.0 9/12/03}Qwest
Communications
8/22/03 Level 3 CMP - UNE-P and Resale DSL 10/6/03|Qwest
Communications
8/22/03 Level 3 CMP - UNE-P and Resale DSL 10/6/03{Qwest
Communications
8/25/03 Level 1 CMP — LAN Switching Service — 77396 Issue G 8/26/03|Qwest
Communications
8/25/03 Level 1 CMP - UNE-P PAL- V13.0 8/26/03|Qwest
Communications
8/25/03 Level 2 CMP - Unbundled Local Loop - General Information - V35.0 9/15/03]Qwest
Communications
8/25/03 Level 2 CMP - Unbundled Local Loop - General Information - V35.0 9/15/03|Qwest
Communications
8/25/03 Level 4 CMP - Network Interface Device - V6.0 10/9/03| Qwest
Communications
8/25/03 Level 4 CMP — FINAL NOTICE on Network Interface Device - V6.0 10/9/03|Qwest
Communications
8/26/03 Level 1 CMP - Custom Ringing Service- V7.0 8/27/03]Qwest
Communications
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Date Submitted Type of Change/CR Number Summary of change Status™/proposed effeclive date ubmitter
8/26/03 Level 3 CMP - Ordering Overview V31.0 10/1/03}Qwest
Communications
8/26/03 Level 3 CMP — FINAL NOTICE and Qwest Response to CLEC 10/1/03]Qwest
Comments on Ordering Overview V31.0 Communications
8/27/03 Level 1 CMP 8/28/03|Qwest
-2-Wire Frame Relay Service (2-Wire FRS) 4.0 Communications
-Resale - Local Exchange Services - Business and Residence
Plain Old Telephone Service (POTS) - V25.0
-Resale - Inside Wire and Jack(s) Installation Service -
Minnesota and Oregon Only - V2.0
-Resal .
8/27/03 Level 3 CMP —Changes to Interim Process Unbundled Local Loop- 10/11/03|Qwest
DS1 Capable Loop Communications
8/29/03 Level 1 CMP — 4Q03 Course Offerings / IMA Hands On and CEMR 8/29/03|Qwest
Classes in Seattle Cancelled for September Communications
8/29/03 Level 1 CMP - Process Option for Multiple Block Activities 8/29/03|Qwest
Communications
8/29/03 Level 1 CMP - Local Service Ordering Guidelines (LSOG): Local 9/2/03|Qwest
Service Request (LSR) V37.0 Communications
8/29/03 Level 3 CMP - Ordering Overview V32.0 10/13/03]Qwest
Communications
8/29/03 Level 3 CMP — FINAL NOTICE and Qwest Response to CLEC 10/9/03|Qwest
Comments on Ordering Overview V32.0 Communications
9/3/03 Level 2 CMP - Service Interval Guide for Resale, UNE and 9/24/03|Qwest
Interconnection Services (SIG) V24.0 Communications
9/4/03 Level 1 CMP - CustomNet V7.0 9/5/03jQwest
Communications
9/4/03 Level 1 CMP - Features Updates 9/5/03|Qwest
Communications
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Date Submitted Type of Change/CR Number Sunimary of change atus /proposed effective date Submitter |
9/4/03 Level 1 CMP - UNE-P and Resale DSL 9/5/03|Qwest
Communications
9/5/03 Level 1 CMP - Changes to Interim Process Unbundled Local Loop- 9/5/03]Qwest
DS1 Capable Loop Communications
9/5/03 Level 1 CMP - LMOS Disposition and Cause Codes 9/8/03jQwest
Communications
9/5/03 Level 2 CMP - Resale General and UNE-P General 9/30/03|Qwest
Communications
9/5/03 Level 2 CMP — FINAL NOTICE and Qwest Response to CLEC 9/26/03]Qwest
Comments on Resale General — V29.0 and UNE-P General - Communications
V36.0
9/8/03 Level 1 CMP - Directory Assistance (DA) Service V11.0 9/9/03|Qwest
Communications
9/8/03 Level 1 CMP - Operator Services V11.0 9/9/03|Qwest
Communications
9/8/03 Level 1 CMP - Series Hunting - V7.0 9/8/03}Qwest
Communications
9/8/03 Level 4 CMP - Collocation - General Information V17.0 10/23/03|Qwest
Communications
9/8/03 Level 4 CMP - Collocation - General Information V17.0 10/23/03]Qwest
Communications
9/9/03 Level 1 CMP - Centrex Resale Class Cancelled for September 9/9/03|Qwest
Communications
9/9/03 Level 1 CMP - Resale - Synchronous Service Transport (SST) - V2.0 9/10/03|Qwest
- Resale - Self-Healing Network Service (SHNS) — V4.0 Communications
- Resale Private Branch Exchange (PBX) Trunk Service -
V16.0
- Resale - Private Line Transport (PLT) Digital Service Level 0
(DS0) Voice
9/9/03 Level 1 CMP - LSOG6: Directory Listings (DL) V30.0 9/10/03]Qwest
Communications




Date Submitted Typé of ChiangelCR Number Summary of change atus'/proposed effective date Submitter |
9/9/03 Level 2 CMP - Call Forwarding - Busy Line/Alternate Answer V2.0 9/30/03|Qwest
- Call Forwarding - Don't Answer/Alternate Answer - V3.0 Communications
- Call Forwarding Busy Line Don't Answer Intraoffice - V6.0
- Call Forwarding Busy Line/Don't Answer Expanded - V5.0
9/9/03 Level 2 CMP - Port In - V2.0 9/30/03|Qwest
Communications
9/9/03 Level 2 CMP — FINAL NOTICE and Qwest Response to Comments 9/30/03]|Qwest
-Call Forwarding - Busy Line/Alternate Answer V2.0 Communications
-Call Forwarding - Don't Answer/Alternate Answer - V3.0
-Call Forwarding Busy Line Don't Answer Intraoffice - V6.0 -
Call Forwarding Busy Line/Don’
9/9/03 Level 2 CMP - Port In - V2.0 9/30/03|Qwest
Communications
9/11/03 Level 1 CMP - Multi-Line Hunting -V6.0, Series Hunting - V8.0 9/11/03|Qwest
Communications
9/11/03 Level 1 CMP - Long Distance Carrier Selection Overview V6.0 9/12/03}Qwest
Communications
9/11/03 Level 1 CMP - Suspension of Service - V2.0 9/12/03|Qwest
Communications
9/11/03 Level 1 CMP - Line Sharing/Shared Loop V16.0 9/12/03}Qwest
Communications
9/11/03 Level 1 CMP - Billing Information - Taxes and Tax Exemption V6.0 9/12/03|Qwest
Communications
9/11/03 Level 2 CMP - Collocation - General Information V16.0, Virtual 10/2/03jQwest
Collocation V8.0 Communications
9/12/03 Level 1 CMP - Local Service Ordering Guidelines (LSOG): End User 9/15/03|Qwest
(EU) V31.0, Local Service Request (LSR) V38.0, Loop Communications
Service (LS) V20.0, Pre-Order (POP) V23.0, Resale Services
(RS)Vv29.0
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Date Submitted Type of Change/lCR Number Summary of change us'Iproposed effective date Submitter
9/12/03 Level 3 CMP - Maintenance and Repair Overview V17.0 10/27/03|Qwest
Communications
9/12/03 Level 3 CMP - Maintenance and Repair Overview V17.0 10/16/03|Qwest
Communications
9/15/03 Level 3 CMP — Changes to Process Unbundled Local Loop-DS1 10/30/03jQwest
Capable Loop Communications
9/16/03 Level 1 CMP - External Documentation Request Process 9/17/03]Qwest
Communications
9/16/03 Level 3 CMP - Message Waiting Indication Bus- V9.0 and Message 10/31/03]Qwest
Waiting Indication -Res V8.0 Communications
9/16/03 Level 3 CMP - Message Waiting Indication Bus- V9.0 and Message 10/31/03|Qwest
Waiting Indication -Res V8.0 Communications
9/17/03 Level 1 CMP - Refract UNE-P with Qwest DSL V7.0 and Resale 9/17/03]Qwest
Qwest DSL 10.0 Communications
9/17/03 Level 1 CMP - Proof of Authorization/Letter of Agency V4.0 9/18/03|Qwest
Communications
9/17/03 Level 1 CMP - Forecasting V16.0, Jointly Provided Access Service 9/18/03jQwest
V4.0, Local Interconnection Service (LIS) V12.0, QSearch Communications
Service V6.0, Temporary Disconnection for Non-
Payment/Restore V2.0, White Page Directory Listings V18.0
9/17/03 Level 2 CMP - Directory Listing Inquiry System (DLIS) User Guide 10/8/03| Qwest
Communications
9/17/03 Level 2 CMP - Directory Listing Inquiry System (DLIS) User Guide 10/8/03|Qwest
Communications
9/18/03 Level 1 CMP - Port Within V2.0 and Interim Number Portability (INP) 9/19/03}Qwest
V5.0 Communications
9/18/03 Level 1 CMP - Changes to Process-Unbundled Local Loop-DS1 9/18/03|Qwest
Capable Loop - Revision 5 Communications
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Date Submitted Type of Change/CR Number Summary of change Stafus"/proposed effective date Submitier
9/19/03 Level 3 CMP - UNE-P General Information-V37.0 and Qwest VMS 11/3/03|Qwest
with UNE-P - V3.0 Communications
9/22/03 Level 1 CMP - Billing Information - Customer Records and 9/23/03{ Qwest
Information System (CRIS) V20.0 Communications
9/22/03 Level 1 CMP - Resale - Integrated services Digital Network (ISDN) 9/23/03|Qwest
Primary Rate Interface (PRI) - V17.0 -Resale Public Access Communications
Lines (PAL) Service - V13.0
9/22/03 Level 4 CMP - Qwest Metro Optical Ethernet — Technical Publication 11/6/03| Qwest
77411, Issue A Communications
9/22/03 Level 4 CMP - Qwest Metro Optical Ethernet — Technical Publication 11/6/03]|Qwest
77411, Issue A Communications
9/22/03 Level 4 CMP - Qwest Metro Optical Ethernet — Technical Publication 11/18/03|Qwest
77411, Issue A Communications
9/23/03 Level 1 CMP - Features Template Update 9/24/03|Qwest
Communications
9/24/03 Level 1 CMP - IMA Facility Based Directory Listing Class Cancelled 9/24/03] Qwest
for October Communications
9/24/03 Level 1 CMP - Notification of adjusted notice level for -UNE-P 9/25/03]Qwest
General Information - V37.0 and Qwest VMS with UNE-P - Communications
V3.0
9/24/03 Level 2 CMP - Directory Assistance List (DAL) V8.0 10/15/03]Qwest
Communications
9/26/03 Level 1 CMP - Long Distance Carrier Selection Overview V7.0 9/29/03|Qwest
Communications
9/26/03 Level 1 CMP - Facility-Based CLECs and Reseller/Unbundled 9/29/03|Qwest
Network CLECs Directory Listing User Document Communications
9/26/03 Level 2 CMP - Re-nofification: Local Service Ordering Guidelines 10/18/03|Qwest
(LSOG): End User (EU) V31.0, Number Portability (NP) V14.0 Communications
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Date Submitted Type of Change/lCR NGmber Summary of change atus’/proposed effective date Submitter
9/29/03 Level 1 CMP - Corrected URL for Qwest Response to comments on 9/29/03|Qwest
PROS.08.27.03.F.01173.DS1CapableLoop_IntProc Communications
9/29/03 Level 3 CMP - Resale - Integrated Services Digital Network (ISDN) 11/13/03|Qwest
Primary Rate Interface (PR!) - V18.0 -Unbundled Network Communications
Elements - Platform (UNE-P) - Integrated Services Digital
Nettwork (ISDN) Primary Rate Interface (PRI)- V25.0
9/29/03 Level 3 CMP - Resale - Integrated Services Digital Network (ISDN) 11/13/03|Qwest
Primary Rate Interface (PRI) - V18.0 -Unbundled Network Communications
Elements - Platform (UNE-P) - Integrated Services Digital
Nettwork (ISDN) Primary Rate Interface (PRI)- V25.0
9/30/03 Level 1 CMP - Accepting November Registrations / IMA FBDL Class 9/30/03|Qwest
Offering in Minneapolis Communications
9/30/03 Level 1 CMP - Unbundled Local Loop - General Information V36.0 10/1/03|Qwest
Communications
9/30/03 Level 3 CMP - Intercept Services V3.0 11/14/03]Qwest
Communications

9-30-03



EXHIBIT
C




Change Request number

Submitter

0
3

Change Request number

Summary

Submitter

SCR040303-021G

Exact Upgrade - ASOG 27

Qwest Communications

SCR062802-03

Direct Connect (NDM) ASR Validation

Qwest Communications

SCR040303-011G

ASR 27 - TELIS Upgrade

Qwest Communications

12

y

Change Request number

Summary

Submitter

SCR052902-03RG REGULATORY CR- Wireless to Wireline Local Qwest Communications
Number Portability
SCR120301-1 IMA flow through for Centrex 21 orders Eschelon
SCR093002-03 Update IMA to reflect all switches in a multiple Eschelon
switch Central Office when doing an address
validation.
SCR062702-09 Remove FID accuracy edit in IMA when the value is |Eschelon

“C" or "D" in the FA field for a USOC.

25091

DSL Flowthrough

Qwest Communications

SCR093002-04

Update PSON to include all service order
information including listing, billing and service
address

Eschelon

SCR032602-1

Provide CSR recap functionality in IMA when a
request type of "P" is selected.

Eschelon

SCR111902-01

Eliminate requirement to provide (FA=C) change
history on maintenance of features with FID and FID
Detail.

WorldCom

SCR013102-08

LOSG 6 - Issue 1790: Remove Hunt Group
Information from the LSR practice and create a new
Hunt Group Information practice

Qwest Communications

SCR091302-01

Pre Order Address Validation by Working

Telephone Number

WorldCom
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SCR111102-02 Abbreviated ordering information for UNE DSL Covad

SCR100102-02 Enhancement to the Qwest CSI/CSR Transaction |WorldCom
Capabilities

SCR032702-01 Add recap function to Centrex forms NT&T

SCR013102-01 LSOG 6 - Multiple issues Qwest Communications
(1963/2090/2092/2247/2250): Add LSOG LR Form
Functionality

SCR101802-02 Ability to submit Line sharing, Line Splitting and Covad

Loop Splitting LSR’s with TN only.(Omit address)

Change Request number

Submitter

2
2

Change Request number

Summary

Submitter

CABS/BOS 1ABS Updates: Perform all standard

SCR012103-02 CABS BOS edits on the UNE bills AT&T
CABS/BOS IABS Updates: Process Bill Data and
SCR012103-01 CSRs on the same day AT&T
Allow a maximum of 99,999 records in 20-20-09/10
SCR051203-02I1G packs transmitted over CMDS Qwest
SCR101802-011G Add 'Send to OCN' info to 110XXX EMI Records Qwest

Change Request number

Summary

Submitter

9-30-03
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Date submitted

Escalation number

Summary of escalation

Submitter

9/2/03

TT242666 - E18

Qwest Response to TT 242666

MCI

Note: Escalation detail is available at http://iwww.qwest.com/wholesale/cmp/escalations.html

Date submitted

D R number

Summary of change

Submitter

Note: No Disputes were received during July 1 -September 30, 2003

9/30/03
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9-30-03

Process

Date Process was Baselined by
the Redesign Team

Date Process was Implemented

Qwest’s Record of Compliance

Supporting References

Section 1 Introduction and
Scope

Qwest implemented Section 1 as
agreed to by the Redesign Team.

October 2, 2001

Meeting minutes that reflect that
the Redesign Team reached
agreement on this section of the
Qwest Wholesale Change
Management Process document
can be found at the following
URL:
http://www.qwest.com/wholesal
e/cmp/redesign.html (See
Meeting Minutes — CMP
Redesign Meeting October 2-3
Final Minutes, page 4 paragraph
1.)

October 3, 2001

Qwest has complied with this
process for over 23 months.

Qwest processed -394 new OSS
Interface CRs between October
3, 2001 and September 30, 2003.

Qwest processed 183 new
Product Process CRs between
October 3, 2001 and September
30, 2003.

Qwest has rejected only 4
Process CR on the grounds that
they were deemed to be out of
scope of the Change
Management Process.

Supporting data can be found at
the following URL:
http://www.qwest.com/wholesal
e/cmp/changerequest.html
(Select either CLEC-Qwest
Change Request —
Product/Process Interactive
Reports or CLEC-Qwest Change
Request — Systems Interactive
Reports.)
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Qwest implemented Section 2 as
agreed to by the Redesign Team.

Qwest posts a POC list to the
CMP web site.

CMP Managers have been in
place since the inception of CMP
in 1999,

CR Project Managers have been
in place (fulfilling the roles and
responsibilities described in the
CMP) since August, 2001.

Escalation/Dispute Resolution
Managers have been in place
(fulfilling the roles and
responsibilities described in the
CMP) since September, 2001.

Qwest posted a CLEC comments
tool to the CMP web site.

In April 2002, CLECs and
Qwest agreed to procedures to
manage changes to the CMP. In
June 2002, CLECs and Qwest
agreed to use a CR to manage
changes.

Process Date Process was Baselined by | Date Process was Implemented | Qwest’s Record of Compliance | Supporting References
the Redesign Team
Section 2 Varies by sub-section. Qwest implemented Section 2 as | Qwest has modified the Supporting data can be found at
specified in the Qwest’s Record | processes, as necessary, as the following URLS:
Managing the Change of Compliance colummn. determined by the Redesign
Management Process Team. http://www.qwest.com/wholesal

e/cmp/poc.html (CLEC-Qwest
POC List)

http://www.qwest.com/wholesal
e/cmp/changerequest.htmi (See
either CLEC-Qwest Change
Request — Product/Process
Interactive Reports or CLEC-
Qwest Change Request —
Systems Interactive Reports
These contain the names of the
CR Project Managers assigned
to each of the CRs.)

http://www.qwest.coni/wholesal
e/cmp/escdisp.html (See actual
escalations.)

hitp://www.qwest.com/wholesal
e/cmp/review.html (This is the
tool the CLECs use to submit
comments on a given PCAT or
TechPub.)
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Process Date Process was Baselined by | Date Process was Implemented | Qwest’s Record of Compliance | Supporting References

the Redesign Team
Section 3 August 8, 2001 See Qwest’s Record of Qwest has conducted CMP Supporting data can be found at
Meetings Compliance column. monthly meetings at least once the following URLS:

Qwest implemented Section 3 as
agreed to by the Redesign Team.

Meeting minutes that reflect that
the Redesign Team reached
agreement on this section of the
Qwest Wholesale Change
Management Process document
can be found at the following
URL:
http://qwest.com/wholesale/cmp/
redesign.html (see CMP Re-
Design Meeting August 7 & 8
Final Minutes - 8-29-01
Attachment 9, Page 8.)

per month since the inception of
Qwest’s CMP in 1999. In
October, 2001, CMP monthly
meetings were extended to two
full day sessions per the request
of the CLEC participants.

Qwest has provided meeting
materials, also known as
distribution packages, since the
inception of Qwest’s CMP in
1999. An improved distribution
package format was introduced
in September, 2001 for the
Product and Process CMP
meetings and in October 2001
for the Systems CMP meetings.

Qwest has recorded meeting
minutes since August 15, 2001
for Product and Process CMP
meetings, and since September
19, 2001 for Systems CMP
meetings.

Qwest has made a number of
improvements to its CMP
website as a result of the
Redesign effort.

http://www.qwest.com/wholesal
e/cmp/tmarchive html (CMP
meeting material, including
dates of meetings, distribution
packages and meeting minutes)

http://www.qwest.com/wholesal
e/cmp/index.html (Qwest’s CMP
web site)
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Process Date Process was Baselined by | Date Process was Implemented | Qwest’s Record of Compliance | Supporting References

the Redesign Team
Section 4 September 20, 2001 September 20, 2001 Qwest has complied with this The CRs that were candidates
Types of Change process for over 24 months. It for the IMA 10.0 Release, by CR

Qwest implemented Section 4 as
agreed to by the Redesign Team.

Meeting minutes that reflect that
the Redesign Team reached
agreement on this section of the
Qwest Wholesale Change
Management Process document
can be found at the following
URL:
http://www.qwest.com/wholesal
e/cmp/redesign.html (See
Meeting Minutes — CMP
Redesign Meeting September 18
and 20 Final Minutes, Pages 6
and 7.)

should be noted that there was
an impasse issue relating to the
definition of Regulatory CRs
that was resolved on April 4,
2002. However, the team had
reached agreement on the other
aspects of the definition and the
impasse resolution did not
change the language contained
in the Qwest Wholesale Change
Management Process document.

There were 4 Regulatory CRs, 0
Industry Guideline CRs, 24
CLEC Originated CRs, and 25
Qwest Originated CRs on the
candidate list for the IMA 10.0
Release.

There were 2 Regulatory CRs,
16 Industry Guideline CRs, 10
CLEC Originated CRs, and 12
Qwest Originated CRs on the
candidate list for the IMA 11.0
Release. It should be noted that
the 2 Regulatory CRs were for
PID improvements. Effective
with Qwest’s IMA 12.0 Release
and beyond, PID improvements
will be treated as either CLEC
Originated CRs or Qwest
Originated CRs.

type, can be found at the
following URL:
http://www.qwest.com/wholesal
e/downloads/2001/011012/Syste
ms_Distribution_Doc.pdf (See
Distribution Package for 10-18-
01, Attachment E for CRs
originally classified as
Regulatory CRs and Attachment
F for Qwest Originated and
CLEC Originated CRs. NOTE:
There were no industry
Guideline CRs for the IMA 10.0
Release.

The CRs that were candidates
for the IMA 11.0 Release, by CR
type, can be found at the
following URL:
http://www.qgwest.com/wholesal
e/downloads/2002/020215/syste
msfebdistpackage.pdfhttp://www
.gwest.com/wholesale/download
§/2002/020215/systemsfebdistpa
ckage.pdfhttp://www.qwest.com/
wholesale/downloads/2002/0202
15/systemsfebdistpackage.pdf
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There was 1 Regulatory CR, 12
Industry Guideline CRs, 34
CLEC Originated CRs, and 13
Qwest Originated CRs on the
candidate list for the IMA 12.0
Release.

There was 1 Regulatory CR, 33
CLEC Originated CRs, and 17
Qwest Originated CRs on the
candidate list for the IMA 13.0
Release.

There were 0 Regulatory CRs,
38 CLEC Originated CRs, and
15 Qwest Originated CRs on the
candidate list for the IMA 14.0
Release.

There were 0 Regulatory CRs,
38 CLEC originated CRs, and
20 Qwest originated CRs on the
candidate list for the IMA 15.0
Release.

It should be noted that CLECs
have had the ability to submit
CRs since the inception of
Qwest’s Change Management
Process fk.a. CICMP. Between
January 1, 2000 and September
30, 2001 Qwest processed and
closed 68 OSS Interface CRs.
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Process Date Process was Baselined by | Date Process was Implemented | Qwest’s Record of Compliance | Supporting References
the Redesign Team
Section 5 September 5, 2001 (Original) October 1, 2001(Original) Qwest has complied with the Supporting data can be found at:

Sections 5.1 and 5.2
CLEC-Qwest OSS Interface
Change Request Initiation
Process

Qwest implemented Section 5.1
as agreed to by the Redesign
Team.

Qwest implemented the process
improvements that were agreed
to by the Redesign Team.

Meeting minutes that reflect that
the Redesign Team reached
agreement on this section of the
Qwest Wholesale Change
Management Process document
can be found at the following
URL:
http://www.qwest.com/wholesal
e/cmp/redesign.html (See
Meeting Minutes — CMP
Redesign Meeting September 5
Final Minutes, Page 4.)

October 16, 2001 (Revised)

Meeting minutes that reflect that
the Redesign Team agreed to
modify this section may be
found at the following URL:
http://www.qwest.com/wholesal
e/cmp/redesign.html (See
Meeting Minutes — CMP
Redesign Meeting October 16
Final Minutes, Page 2.)

October 30, 2001 (Revised)

revised process for 23 months.

Between November 1, 2001 and
September 30, 2003 Qwest
processed 343 new OSS
Interface CRs in accordance
with the CLEC-Qwest OSS
Interface Change Request
Initiation Process. There are up
to 9 CMP milestones for each
CR 1.) Send Acknowledgement;
2.) Post CR to Web; 3.) Contact
CR Originator; 4.) Hold
Clarification Meeting; 5.) Send
Initial Qwest Response; 6.) Post
Initial Qwest Response to Web;
7.) Present CR; 8.) Send Final
Qwest Response, if applicable;
and 9.) Post Final Qwest
Response to Web, if applicable.

For the time period specified
above, Qwest is responsible for
missing only 10 milestones of a
possible 2242 milestones that
have occurred so far. This
equates to an average
compliance rate of 99.55

Following is a description of the
missed milestones:

1) SCR012802-1

Hittp://www.qwest.com/wholesal
e/cmp/changerequest.html
(Select CLEC-Qwest Change
Request — Systems Interactive
Reports.)




Change Management Improvements
| 9-30-03

Milestone Missed: Initial
Response Posted to Web
Explanation: The initial response
was sent to the CLEC on time,
however, the initial response was
not posted to the web until the
following day. A process
improvement was implemented
in April, 2002 to correct this
deficiency.

2.) SCR012802-1

Milestone Missed: Final
Response Issued:

Explanation: The functionality
originally requested is not
feasible. However, Qwest
agreed to conduct an ongoing
analysis of issues identified by
the CLECs. Therefore, a final
response has not been issued and
this CR has not been closed.

3.) SCR012802-1

Milestone Missed: Final
Response Posted to Web.
Explanation: The functionality
originally requested is not
feasible. However, Qwest
agreed to conduct an ongoing
analysis of issues identified by
the CLECs. Therefore, a final
response has not been issued and
this CR has not been closed.

4.) SCR012802-2

Milestone Missed: Initial
Response Posted to Web
Explanation: The initial response
was sent to the CLEC on time,
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however, the initial response was
not posted to the web until the
following day. A process
improvement was implemented
in April, 2002 to correct this
deficiency.

5.) SCR062402-01

Milestone Missed: Initial
Response Explanation: The
initial response was not posted to
until the following day.

6.) SCR062402-01

Milestone Missed: Initial
Response Explanation Posted to
Web: The initial response was
not posted until the following
day.

7.) SCR122002-0 Add UNE-P
Centrex 21 to SATE. Milestone
Missed: Acknowledgement of
CR. The acknowledgement was
missed by one
day.8.SCR122002-0 Add
Service order inquiry status
(SOSI) to SATE. Milestone
Missed: Acknowledgement of
CR. The acknowledgement was
missed by one day.

9.) SCR073003-01 IMA Add
New IMA Reject Reason
“Requested Product Not

v | Available” Milestone Missed:
Acknowledgement of CR was
missed due to the evaluation of
this CR to determine if it should
be processed as a systems or
Product/Process CR.
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10.) SCR073003-01 IMA Add
New IMA Reject Reason
“Requested Product Not
Available “Milestone Missed:
CR Posted to Web was missed
due to the evaluation of this CR
to determine if it should be
processed as a systems or P/P
CR.

Correction: Qwest originally
reported that it was responsible
for missing 1 additional
milestone. The milestone was
missed because the CLEC did
not show up for the clarification
meeting so the meeting had to be
rescheduled (see SCR120301-1).

Note: Discussions to clarify
Qwest-originated OSS Interface
CRs are generally held
informally within Qwest by the
originator of the CR and the
Qwest Subject Matter Experts
(SMEs) before the CR is even
submitted to the CMP and
meeting minutes are not
prepared for such discussions.
After the CR is formally
submitted to the CMP, it is
forwarded to Qwest SMEs, who
may clarify the CR (although
that is usually not necessary, as
clarification discussions have
already been held before the CR
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is submitted to CMP). In
general, the date that the CR is
forwarded to the Qwest SMEs is
the date that is populated in the
clarification meeting ficld in the
CLEC-Qwest Systems
Interactive Report and thus for
milestone measurement

purposes.

10
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Process Date Process was Baselined by | Date Process was Implemented | Qwest’s Record of Compliance | Supporting References

the Redesign Team
Section 5.3 September 5, 2001 (Original) October 1, 2001(Original) Qwest has complied with the Supporting data can be found at:
CLEC Product/Process revised process for 23 months. Hittp://www.qwest.com/wholesal

Change Request Initiation
Process

Qwest implemented Section 5.3
as agreed to by the Redesign
Team.

Qwest implemented the process
improvements that were agreed
to by the Redesign Team.

Meeting minutes that reflect that
the Redesign Team reached
agreement on this section of the
Qwest Wholesale Change
Management Process document
can be found at the following
URL.:
http://www.qwest.com/wholesal
e/cmp/redesign.html (See
Meeting Minutes — CMP
Redesign Meeting September 5
Final Minutes, Page 4.)

October 16, 2001 (Revised)

Meeting minutes that reflect that
the Redesign Team agreed to
modify this section may be
found at the following URL:
http://www.qwest.com/wholesal
e/cmp/redesign.html (See
Meeting Minutes — CMP
Redesign Meeting October 16
Final Minutes, Page 2.)

October 30, 2001 (Revised)

Between November 1, 2001 and
September 30, 2003, Qwest
processed 137 new CLEC
Product/Process CRs in
accordance with the CLEC
Product/Process Change Request
Initiation Process. There are up
to 9 CMP milestones for each
CR 1.) Send Acknowledgement;
2.) Post CR to Web; 3.) Contact
CR Originator; 4.) Hold
Clarification Meeting; 5.) Send
Initial Qwest Response; 6.) Post
Initial Qwest Response to Web;
7.) Present CR; 8.) Send Final
Qwest Response, if applicable;
and 9.) Post Final Qwest
Response to Web, if applicable.

For the time period specified
above, Qwest is responsible for
missing only 8 milestones out of
a possible 1094 milestones that
have occurred so far. This
equates to an average
compliance rate of 99.26%

Following is a description of the
missed milestones:

1.) PC110201-2

e/cmp/changerequest.html

(Select CLEC-Qwest Change
Request — Product and Process
Interactive Reports.)

11
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Milestone Missed: Customer
Contacted Explanation:
Employee was ill, manager did
not reassign CR to a backup
employee. Missed milestone by
2 days.

2.) PC110201-2

Milestone Missed: Clarification
Meeting Held

Explanation: CRPM was ill,
manager did not reassign CR to
a backup employee. Missed
milestone by 13 days. It is not
clear in the notes why the
meeting was scheduled for
11/27. The CLEC was contacted
on 11/12.

3.) PC120301-2

Milestone Missed: Clarification
Meeting Held

Explanation: The date that the
clarification meeting should
have been held conflicted with
the monthly CMP meetings, so
the clarification meeting was
held 2 days late.

4) PC120301-3

Milestone Missed: Clarification
Meeting Held

Explanation: The date that the
clarification meeting should
have been held conflicted with
the monthly CMP meetings, so
the clarification meeting was
held 2 days late.

5.) PC120301-4

Milestone Missed: Clarification

12
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Meeting Held

Explanation: The date that the
clarification meeting should
have been held conflicted with
the monthly CMP meetings, so
the clarification meeting was
held 2 days late.

6.) PC120301-5

Milestone Missed: Clarification
Meeting Held

Explanation: The date that the
clarification meeting should
have been held conflicted with
the monthly CMP meetings, so
the clarification meeting was
held 4 days late.

7.) PC110201-1

Milestone Missed: Clarification
Meeting Held Explanation: The
clarification meeting was held 3
days late.

8.) PC062603-1

Milestone Missed: Send
Acknowledgement
Explanation: Acknowledgement
was missed by 2 days.

13



Change Management Improvements

9-30-03

Process Date Process was Baselined by | Date Process was Implemented | Qwest’s Record of Compliance | Supporting References

the Redesign Team
Section 5.4 Qwest implemented the process | April 1, 2002 (Original) Qwest has complied with the Supporting data can be found at:
Qwest Initiated as agreed to in concept during original process for over 17 http://www.qwest.com/wholesal

Product/Process Changes

Qwest implemented Section 5.4
as agreed to by the Redesign
Team.

Qwest implemented the process
improvements that were agreed
to by the Redesign Team.

the March 19 CMP Redesign
Meeting.

Meeting minutes that reflect that
the Redesign Team reached
agreement in concept on this
section of the Qwest Wholesale
Change Management Process
document can be found at the
following URL:
http://www.qwest.com/wholesal
e/cmp/redesign.html (See
Meeting Minutes ~-CMP
Redesign Meeting March 18 &
19 Final Minutes, Page 10.)

April 16, 2002 (Revised and
Baselined)

Meeting minutes that reflect that
the Redesign Team agreed to
modify this section may be
found at the following URL:
http://www.qwest.com/wholesal
e/cmp/redesign.html (See
Meeting Minutes — CMP
Redesign Meeting April 16 Draft
Minutes, Page 7.)

April 22, 2002 (Revised)

months and the revised process
for over 17 months.

Between April 1, 2002 and
September 30, 2003, Qwest
submitted 738 new
Product/Process Changes in
accordance with the Qwest

Product/Process Change Process.

There are 6 CMP Notification
Requirements for each Level 1
Change. Issue notice with the
following: 1.) Level of
disposition, 2.) Description of
change 3.) Note that changes are
effective immediately 4.) List no
comment cycle and contact
email for CMP Manager 5.)
Include web notification form or
redlined document, if required.
6.) Include history log, if
required.

There are 11 CMP Notification
Requirements for each Level 2
Change. Issue notice with the
following: 1.) Level of
disposition, 2.) Description of
change 3.) List of comment
cycle timeframes 4.) Provide
comment URL 5.) Note the

e/notices/cnla/ (Select Product,
Process, Training, Network-
Tech Pubs)

Http://www.qwest.com/wholesal

e/cmp/changerequest.htiml

(Select CLEC-Qwest Change
Request — Product and Process
Interactive Reports)

14
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proposed effective date, 6.) Link
to Document Review web site, if
required; 7.) Post documentation
on to the Document Review web
site, if required; 8.) Include web
notification form or redlined
document, if required; 9.)
Include history log, if required;
10.) Response to CLEC
comments, if applicable. 11.)
Final notification, if applicable.

There are 11 CMP Notification
Requirements for each Level 3
Change. Issue notice with the
following: 1.) Level of
disposition, 2.) Description of
change 3.) List of comment
cycle timeframes 4.) Provide
comment URL 5.) Note the
proposed effective date, 6.) Link
to Document Review web site, if
required; 7.) Post documentation
on to the Document Review web
site, if required; 8.) Include web
notification form or redlined
document, if required; 9.)
Include history log, if required;
10.) Response to CLEC
comments, if applicable. 11.)
Final notification.

There are 9 CMP milestones for
each Level 4-Change Request
Change 1.) Send
Acknowledgement; 2.) Post CR
to Web; 3.) Contact CR
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Originator; 4.) Hold
Clarification Meeting; 5.) Send
Initial Qwest Response; 6.) Post
Initial Qwest Response to Web;
7.) Present CR; 8.) Send Final
Qwest Response, if applicable;
and 9.) Post Final Qwest
Response to Web, if applicable.
In addition there are 11 CMP
Notification Requirements. Issue
notice with the following: 1.)
Level of disposition, 2.)
Description of change 3.) List of
comment cycle timeframes 4.)
Provide comment URL 5.) Note
the proposed effective date, 6.)
Link to Document Review web
site, if required; 7.) Post
documentation on to the
Document Review web site, if
required; 8.) Include web
notification form or redlined
document, if required; 9.)
Include history log, if required;
10.) Response to CLEC
comments, if applicable. 11.)
Final notification.

For the time period specified
above Qwest initiated 437 Level
1 changes, 153 Level 2 changes,
102 Level 3 changes, and 46
Level 4 changes.

Qwest is responsible for missing
2Level 4-CR milestones out of a
possible 487 milestones that

16
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have occurred so far. This
equates to an average
compliance rate of 99.59%

Qwest is responsible for missing
only 10Level 1-4 CMP
Notification Requirements out of
a possible 4914 that have
occurred so far. This equates to
an average compliance rate of
99.79%

Following is a description of the
missed Level 4 CR milestones:
1.) PC100202-1

Milestone Missed: Initial
Response posted to the web
Meeting Held Explanation: Date
missed due to a posting error

2.) PC101802-2IG

Milestone Missed: Initial
Response posted to the web
Meeting Held Explanation: Date
missed due to a posting error

Following is a description of the
missed notification milestones:

1) Notification number:
PROS.04.03.02.F.00415.Bil
ling_Output. No level.

2) Notification number:
PROS.04.03.02.F.00415.Bil
ling Qutput. No comment
cycle explanation.

3) Notification number:
PROS.04.04.02.F/00418.Ser

17
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vice_Managers. No level

4) PROS.04.04.02.F/00418.Ser
viceManagers. No
comment cycle explanation.

5) Notification number:
TRNG.04.23.02.F.02166.M
ay_TRNG_Schedule. No
level

6) Notification number:
TRNG.04.23.02.F.02166.M
ay_TRNG_Schedule. No
comment cycle explanation

7) Notification number:
TRNG.04.03.02.F.02167.2Q
02_Update. No level

8) Notification number:
TRNG.04.03.02.F.02167.2Q
02_Update. No comment
cycle explanation.

9) Notification number:
NETW.04.19.02.R.
01810.#77405_D. Delay in
response to comments.

10) Notification number:
NETW.04.19.02.R.
01810.#77405_D. Delay in
final notification.

Note: Through the CMP, a CMP
CR was issued to change
Qwest’s process for redlining
and green highlighting
(PC100102-1CM was voted on
by the CLEC community on
December 18, 2002 and the
CMP Document was revised on

18
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January 6, 2003). This process
changed the associated
milestones. Qwest is 100%
compliant with the new
milestones.

Note: For Qwest-originated
Product and Process CRs, the
CMP framework does not
require clarification meetings to
be held, but Qwest has included
this as a CMP milestone.
Discussions to clarify Qwest-
originated Product or Process
CRs are generally held
informally within Qwest by the
originator of the CR and Qwest
Subject Matter Experts (SMEs)
before the CR is even submitted
to the CMP, and meeting
minutes are not prepared for
such discussions. After the CR
is formally submitted to CMP,
Qwest SMEs may, but generally
do not, clarify the CR. In
addition, Qwest generally holds
meetings with the CR originator
after submission of the CR to
CMP to discuss such matters as
the CMP requirements related to
the CR. In general, this is the
meeting date that is populated in
the clarification meeting field in
the CLEC-Qwest Product-
Process Interactive Report.
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Process Date Process was Baselined by | Date Process was Implemented | Qwest’s Record of Compliance | Supporting References
the Redesign Team

Section 5.5 June 5, 2002 June 19, 2002 This process has been in place

Postponement for over 15 months. During this
Meeting minutes that reflect that time, the Postponement Process

Qwest implemented Section 5.5 | the Redesign Team reached has not been evoked.

as agreed to by the Redesign agreement on this section of the

Team. Qwest Wholesale Change

Management Process document
can be found at the following
URL:
hittp://qwest.com/wholesale/cmp/
redesign.htmi (see CMP Re-
Design Meeting Minutes for
June 5-6)
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Process Date Process was Baselined by | Date Process was Implemented | Qwest’s Record of Compliance | Supporting References

the Redesign Team
Section 6 October 16, 2001 November, 2001 Qwest has complied with the The current view of Qwest’s
OSS Interface Release : improved OSS Interface Release | OSS Interface Release Calendar
Calendar Meeting minutes that reflect that Calendar for 22 months. can be found at the following

Qwest implemented Section 6 as
agreed to by the Redesign Team.

the Redesign Team reached
agreement on this section of the
Qwest Wholesale Change
Management Process document
can be found at the following
URL:
http://www.qwest.com/wholesal
e/cmp/redesign.html (See
Meeting Minutes — CMP
Redesign Meeting October 16
Final Minutes, Page 3.)

The previous Calendar already
provided OSS Release
information, but was improved
with the inclusion of additional
customer facing system
information.

The revised OSS Interface
Release Calendar was posted on
the web in November 2001.
Quarterly updates were posted
on the web in January 2002,
April 2002, July 2002, October
2002, January 2003, April 2003
and July 2003

URL:
http://www.qwest.com/wholesal
e/cmp/osscalendar.html
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Application to Application
Interface

Management Process document
can be found at the following
URL:
http://www.qwest.com/wholesal
e/cmp/redesign html (See
Meeting Minutes — CMP
Redesign Meeting November 1
Final Minutes, Page 11.)

Notification; 2.) CLEC
Comments and Qwest Response;
3.) Implementation Plan review
meeting; 4) Draft Technical
Specifications issued; 5.) Walk
through of Draft Technical
Specifications; 6.) CLEC
Comments and Qwest Response;
7.) Final Technical
Specifications; and 8.) Release
into Production. Qwest is
currently 100% in compliance
with the milestones it has
reached to date.

Process Date Process was Baselined by | Date Process was Implemented | Qwest’s Record of Compliance | Supporting References
the Redesign Team

Section 7 November 1, 2001 November, 2001. Qwest is introducing a new OSS

Introduction of a New OSS Interface (ASR Pre-Order via

Interface Meeting minutes that reflect that XML) on October 29, 2003.
the Redesign Team reached There are § CMP milestones for

Section 7.1 agreement on this section of the the introduction of a new OSS

Introduction of a New Qwest Wholesale Change Interface: 1.) Release
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Process Date Process was Baselined by | Date Process was Implemented | Qwest’s Record of Compliance | Supporting References

the Redesign Team
Section 7.2 November 1, 2001 November, 2001 Qwest introduced a new GUI Supporting data can be found at
Introduction of a New GUI (FORCAST) on March 8,2002. | the following URL:

Meeting minutes that reflect that There are 6 CMP milestones for | http:/www.qwest.com/wholesal
Qwest implemented Section 7 as | the Redesign Team reached the introduction of a new GUI: e/notices/cnla/bysubcat/1,1834,3
agreed to by the Redesign Team. | agreement on this section of the 1.) Release Notification; 2.) 8.00.html

Qwest Wholesale Change Issue Draft Release Notes, 3.)

Management Process document
can be found at the following
URL:
http://www.qwest.com/wholesal
e/cmp/redesign.html (See
Meeting Minutes — CMP
Redesign Meeting November 1
Final Minutes, Page 11.)

Interface Overview; 4.) CLEC
Comments and Qwest Response;
5.) Final Notification; and 6.)
Deployment. Qwest
demonstrated 100% compliance
with these milestones.

Qwest introduced a new GUI

(QORA) on September 19, 2003.

Qwest is currently 100% in
compliance with the milestones
it has reached to date.
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Process Date Process was Baselined by | Date Process was Implemented | Qwest’s Record of Compliance | Supporting References
the Redesign Team

Section 8.0 November 1, 2001 See Qwest’s Record of Qwest agreed to implement no

Change to Existing OSS Compliance column. more than 3 major IMA releases

Interfaces Meeting minutes that reflect that and 3 IMA point releases within
the Redesign Team reached a calendar year. Qwest has

Qwest implemented Section 8.0 | agreement on this section of the complied with this process for

as agreed to by the Redesign Qwest Wholesale Change over 2 years.

Team.

Management Process document
can be found at the following
URL:
hitp://www.qwest.com/wholesal
e/cmp/redesign.html (See
Meeting Minutes — CMP
Redesign Meeting November 1
Final Minutes,

Page 8.

In 2001, Qwest implemented 2
major and 3 point releases. In
2002, Qwest implemented 3
major and 2 point releases.

Qwest agreed to support the
previous major IMA release for
6 months after the subsequent
major IMA EDI (i.e., application
to application) release has been
implemented. Qwest has
complied with this process for
over 2 years.

IMA Release 6.0 was
implemented December 8, 2000
and IMA Release 5.0 was retired
June 8, 2001.

IMA Release 7.0 was
implemented April 22, 2001 and
IMA Release 6.0 was retired
December 7, 2001. (Qwest
exceeded its commitment to the
CLECs.)

IMA Release 8.0 was
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implemented August 18, 2001
and IMA Release 7.0 was retired
March 16, 2002. (Qwest
exceeded its commitment to the
CLECs.)

IMA Release 9.0 was
implemented February 25, 2002
and IMA Release 8.0 was retired
October 18, 2002. (Qwest
exceeded its commitment to the
CLECs.)

IMA Release 10.0 was
implemented June 17, 2002 and
IMA Release 9.0 was retired on
December 17, 2002. (Qwest
exceeded its commitment to the
CLECs.)

IMA Release 11.0 was
implemented November 18,
2002.

IMA Release 12.0 was
implemented April 7, 2003 and
IMA Release 10.0 was retired on
July 18, 2003

IMA Release 13.0 was
implemented August 4, 2003.
Qwest agreed, except in one
instance which followed the
Exception Process, that major
IMA releases should occur no
less than 3 months apart. Qwest
has complied with this process
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for over 2 years. (See release
dates above.) In the instance,
with IMA 13.0 QWEST issued
CR# SCR010203-01EX
Exception request to change the
IMA 13.0 Timeline. This
change was voted on and
unanimously approved.
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Process Date Process was Baselined by | Date Process was Implemented | Qwest’s Record of Compliance | Supporting References

the Redesign Team
Section 8.1 November 1, 2001 November, 2001 Supporting data can be found at
Application to Application the following URL:

Interface

Meeting minutes that reflect that

http://www.qwest.com/wholesal

the Redesign Team reached e/notices/cnla/bysubcat/1,1834.5
Qwest implemented Section 8.1 | agreement on this section of the 6,00.html
as agreed to by the Redesign Qwest Wholesale Change
Team. . Management Process document
can be found at the following
URL:
http://www.qwest.com/wholesal
e/cmp/redesign.htmi (See
Meeting Minutes — CMP
Redesign Meeting November 1
Final Minutes,
Page 8.
Process Date Process was Baselined by | Date Process was Implemented | Qwest’s Record of Compliance | Supporting References
the Redesign Team
Section 8.2 November 1, 2001 November, 2001 Qwest introduced changes to an | http://www.qwest.com/wholesal
Graphical User Interface existing OSS Interface — GUI e/notices/cnla/bysubcat/1,1834.4
Meeting minutes that reflect that (CEMR) on April 7, 2002, 5,00.html (See CEMR Release
Qwest implemented Section 8.2 | the Redesign Team reached November 3, 2002, March 17, 1.03.06 notices.0
as agreed to by the Redesign agreement on this section of the 2003, April 14, 2003, and
Team. Qwest Wholesale Change August 18, 2003.

Management Process document
can be found at the following
URL:
http://www.qwest.com/wholesal
e/cmp/redesign. htm! (See
Meeting Minutes — CMP
Redesign Meeting November 1
Final Minutes,

Page 8.

IMA-GUI 10.0 Release on April
4,2002, IMA-GUI 11.0 on
November 18, 2002, IMA-GUI
12.0 on April 7, 2003 and IMA-
GUI 13.0 on August 4, 2003.

There are 4 CMP milestones for
changes to an existing GUI: 1.)
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Draft GUI Release Notice; 2.)
Qwest Response to CLEC
Comments; 3.) Final Interface
Release Notice; and 4.)
Deployment. Qwest
demonstrated 100% compliance
with these milestones.
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Process Date Process was Baselined by | Date Process was Implemented | Qwest’s Record of Compliance | Supporting References
the Redesign Team
Section 9 November 1, 2001 November, 2001. Qwest implemented a Supporting data can be found at

Retirement of Existing OSS
Interface

Meeting minutes that reflect that
the Redesign Team discussed
this section of the Qwest
Wholesale Change Management
Process document can be found
at the following URL.:
http://www.qwest.com/wholesal
e/cmp/redesign.html (See
Meeting Minutes — CMP
Redesign Meeting November 1
Final Minutes,

Page 12. Although the minutes
do not specifically reflect that
agreement was reached, the
process was incorporated in the
Qwest Wholesale Change
Management Process document,
which is indicative of
acceptance.

Retirement of an Existing OSS
Interface — Graphical User
Interface (CTAG) on July 22,
2002.

There are 5 CMP milestones for
retirement of an existing
Graphical User Interface: 1.)
Initial Retirement Notice; 2.)
Qwest Response to CLEC
Comments; 3.) Establish
comparable functionality; 4.)
Final Retirement Notice; 5.)
Retirement.

Qwest demonstrated 100%
compliance with these
milestones.

the following URL:
http://www.qwest.com/wholesal
e/notices/cnla/bysubcat/1,1834,3
8,00.html
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Process Date Process was Baselined by | Date Process was Implemented | Qwest’s Record of Compliance | Supporting References

the Redesign Team
Section 10 The CLECs have been able to The CRs that were candidates
Prioritization prioritize CRs as described for the IMA 10.0 Release, by CR

Qwest implemented Section 10
and subsequent modifications to
it as agreed to by the Redesign
Team.

below:

There were 4 Regulatory CRs, 0
Industry Guideline CRs, 24
CLEC Originated CRs, and 25
Qwest Originated CRs on the
candidate list for the IMA 10.0
Release. The CLEC:s prioritized
everything except the Regulatory
CRs in August 2001 and again in
October/November 2001.

There were 2 Regulatory CRs,
16 Industry Guideline CRs, 10
CLEC Originated CRs, and 12
Qwest Originated CRs on the
candidate list for the IMA 11.0
Release. It should be noted that
the 2 Regulatory CRs were for
PID improvements. The CLECs
prioritized everything except the
Regulatory CRs. Effective with
Qwest’s IMA 12.0 Release and
beyond, PID improvements will
be treated as either CLEC
Originated CRs or Qwest
Originated CRs.

There was 1 Regulatory CR, 12
Industry Guideline CRs, 34
CLEC Originated CRs, and 13
Qwest Originated CRs on the

type, can be found at the
following URL:
http://www.qwest.com/wholesal
e/downloads/2001/011012/Syste
ms_Distribution_Doc.pdf (See
Distribution Package for 10-18-
01, Attachment E for CRs
originally classified as
Regulatory CRs and Attachment
F for Qwest Originated and
CLEC Originated CRs. NOTE:
There were no industry
Guideline CRs for the IMA 10.0
Release.

The CRs that were candidates
for the IMA 11.0 Release, by CR
type, can be found at the
following URL:
http://www.gwest.com/wholesal
¢/downloads/2001/011012/Syste
ms_Distribution_Doc.pdf See
Distribution Package for 10-18-
01, Attachment E for CRs
originally classified as
Regulatory CRs and Attachment
F for Qwest Originated and
CLEC Originated CRs. NOTE:
There were no industry
Guideline CRs for the IMA 10.0
Release.
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candidate list for the IMA 12.0
Release.

There was 1 Regulatory CR, 33
CLEC Originated CRs, and 17
Qwest Originated CRs on the
candidate list for the IMA 13.0
Release.

There were 0 Regulatory CRs,
38 CLEC Originated CRs, and
15 Qwest Originated CRs on the
candidate list for the IMA 14.0
Release.

There were 0 Regulatory CRs,
38 CLEC originated CRs, and
20 Qwest originated CRs on the
candidate list for the IMA 15.0
Release.
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Process Date Process was Baselined by | Date Process was Implemented | Qwest’s Record of Compliance | Supporting References
the Redesign Team
Section 11 February 7, 2002 February, 2002 Although through the Redesign

Application-to-Application
Interface Testing

Qwest implemented Section 11
as agreed to by the Redesign
Team.

Meeting minutes that reflect that
the Redesign Team reached
agreement on this section of the
Qwest Wholesale Change
Management Process document
can be found at the following
URL:
http://qwest.com/wholesale/cmp/
redesign.html (see CMP
Redesign Meeting February 5 - 7
Final Minutes — 03/12/02, Page
14, Paragraph 2.)

process the team agreed to the
improved process for interface
testing, it should be noted that
SATE has been available to the
CLEC:s since August 2001 and
was used by CLECs to migrate
their systems to the IMA 8.0
Release and later releases.
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Process Date Process was Baselined by | Date Process was Implemented | Qwest’s Record of Compliance | Supporting References

the Redesign Team
Section 12 December 10,2001 February 2002 Qwest has complied with this Supporting data can be found at
Production Support process for nearly 19 months. the following URL:

Qwest implemented Section 12
as agreed to by the Redesign
Team.

Meeting minutes that reflect that
the Redesign Team reached
agreement on this section of the
Qwest Wholesale Change
Management Process document
can be found at the following
URL:
http://qwest.com/wholesale/cmp/
redesign.html (see CMP
Redesign Meeting December 10-
11 Final Minutes, Page 7.)

Between February 2, 2002 and
September 30, 2003, there were
75 planned outages. Qwest
missed the notification interval 1
time on March 31, 2003,
(SYST.03.31.03.F.04282.SchdD
wnTmIMAEDIGUI)

Qwest has demonstrated 98.41%
compliance with this process.

It has been Qwest’s practice,
prior to the Redesign effort, to
conduct post-deployment
meetings.

Between February 1,2002 and
September 30, 2003, Qwest
processed 3 Severity 1s, 217
Severity 2s, 4292 Severity 3s,
and 7 Severity 4s.

Correction: Qwest previously
reported 3 Severity 4’s. These
Severity 4’s were resolved and
closed during the initial help
desk contact, and therefor not
subject to the Production
Support Process.

On June 18, 2002, CLECs and
Qwest agreed to processes for

http://www.qwest.com/wholesal
e/notices/cnla/bysubcat/1,1834.3
8.00.html (See Planned Outage

notification type.)

Supporting data can be found at
the following URL:
http://www.qwest.com/wholesal
e/notices/cnla/bysubcat/1,1834.5
6,00.html (See 3/27 Release
Notice
SYST.03.27.02.F.04001.IMA R
Ise 9 0l.doc

33



Change Management Improvements

Product/Process production
support. Qwest implemented
this process on July 15, 2002.

Note: In the process of
preparing the reply comments
for the OSS Declaration in the
FCC 271 proceedings, Qwest
discovered that a number of
event notifications that were
required to be issued by the
CMP Framework had not been
issued, even though the
underlying defects had been
corrected. After investigating the
reasons for the non-issuance of
these notifications, it became
apparent that there was
confusion among some members
of the Qwest IT Staff. Once it
identified the missing event
notification problem and its
cause, Qwest promptly issued
clarifying instructions to the IT
Staff so that going forward there
will be no confusion.
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Process Date Process was Baselined by | Date Process was Implemented | Qwest’s Record of Compliance | Supporting References

the Redesign Team
Section 13 May 2, 2002 Although the Redesign Team Supporting data can be found at
Training agreed to the documented the following URL:

Meeting minutes that reflect that process for training, it should be | http://www.qwest.com/wholesal
Qwest implemented Section 13 | the Redesign Team reached noted that Qwest has provided e/training/index.html
as agreed to by the Redesign agreement on this section of the training on OSS Interfaces and
Team. Qwest Wholesale Change Product/Process changes since

Management Process document
can be found at the following
URL:
http://Qwest.com/wholesale/cmp
[redesign.html (see CMP Re-
Design Meeting May 1-2, Page
11)

the beginning of 2000.
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Process Date Process was Baselined by | Date Process was Implemented | Qwest’s Record of Compliance | Supporting References
the Redesign Team
Section 14 September 20, 2001 November 16, 2001 Qwest has complied with the Supporting data can be found at:

Escalation Process

Qwest implemented Section 14
as agreed to by the Redesign
Team.

Meeting minutes that reflect that
the Redesign Team reached
agreement on this section of the
Qwest Wholesale Change
Management Process document
can be found at the following
URL:
http://qwest.com/wholesale/cmp/
redesign.html (See CMP Re-
Design Meeting Sept. 18 & 20
Final Minutes — 10/10/01, Page
3)

Escalation Process for 22
months

Between November 16, 2001
and September 30, 2003, Qwest
processed 11 OSS Interface
escalations and 7
Product/Process escalations in
accordance with the CMP
Escalation Process. There are 8
CMP milestones for each
escalation: 1.) Monitor
Escalation; 2.) Validate
Escalation; 3.) Acknowledge
Escalation; 4) Post Escalation to
Web; 5.) Notify CLECs of
Escalation 6.) Monitor for
Participation; 7.) Qwest Binding
Position; and 8.) Monitor for
CLEC Response. Qwest is
responsible for missing 1
milestone out of a possible 143
milestones. This equates to an
average compliance rate of
99.30%

In accordance with the CMP,
Qwest must post an escalation
on the web within 1 business day
of receipt of the complete
escalation. Qwest missed this
milestone by 1 day for
PC102301-2-E02.

Http.//www.qwest.com/wholesal
e/cmp/index.html (See
Escalations and Disputes

- Initiation

- Ongoing

- Archive
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Process Date Process was Baselined by | Date Process was Implemented | Qwest’s Record of Compliance | Supporting References
the Redesign Team
Section 15 September 20, 2001 November 16, 2001 This process has been in place Supporting data can be found at:
Dispute Resolution . for 22 months, but has notbeen | http://qwest.com/wholesale/cmp/
Meeting minutes that reflect that invoked since agreement on the | escdisp.html
Qwest implemented Section 15 | the Redesign Team reached process was reached. Qwest’s
as agreed to by the Redesign agreement on this section of the Dispute Resolution tool may be | See Escalations and Disputes
Team. Qwest Wholesale Change found on Qwest’s CMP web site. | -  Initiation

Management Process document
can be found at the following
URL:
http://QWEst.com/wholesale/cm
p/redesign html (see CMP Re-
Design Meeting Sept. 18 & 20
Final Minutes - 10-10-01, Page
5)

- Ongoing
- Archive
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Process Date Process was Baselined by | Date Process was Implemented | Qwest’s Record of Compliance | Supporting References
the Redesign Team
Section 16 Exception June 6, 2002 June 19, 2002 (original) This process has been in place Supporting data can be found at:

Qwest implemented Section 16
as agreed to by the Redesign
Team.

Meeting minutes that reflect that
the Redesign Team reached
agreement on this section of the
Qwest Wholesale Change
Management Process document
can be found at the following
URL:
http://qwest.com/wholesale/cmp/
redesign.html (see CMP Re-
Design Meeting Minutes for
June 5-6)

for over 15 months. During this
time, Qwest has received 20
Exception requests. There are 6
CMP milestones for the
Exception process: 1.)
Acknowledge receipt of
Exception submission; 2.) Issue
Notification of pre-meeting; 3.)
Conduct pre-meeting; 4.) Issue
vote notification and ballot; 5)
Conduct vote; 6.) Post
disposition notification and tally
form. Qwest is responsible for
missing 2 milestone out of a
possible 120 milestones. This
equates to an average compliance
rate of 98.33%.

Following is a description of the
missed notification milestones:

1) CR Number: SCR041703-
04EX (MCI exception)
Milestone missed: The
disposition notification and tally
form were not posted on time.

2) CR Number: SCR041703-
04EX (Qwest exception)
Milestone missed: The
disposition notification and tally
form were not posted on time.

http://www.qwest.com/wholesale
/cmp/teammeetings.html and
hitp://www.qwest.com/wholesale
[notices/cnla/
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Note: Through the Redesign
Process on September 12, 2002,
the milestones were amended to
require a pre-meeting for all
Exception Requests.
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Process Date Process was Baselined by | Date Process was Implemented | Qwest’s Record of Compliance | Supporting References

the Redesign Team
Section 17 July 10, 2002 July 17,2002 This process has been in place Supporting data can be found at:
Voting for over 14 months. During this | http://www.qwest.com/wholesale

Meeting minutes that reflect that time, Qwest has conducted 27 /cmp/teammeetings.html and
Qwest implemented Section 17 the Redesign Team reached votes. There are 3 CMP http://www.qwest.com/wholesale
as agreed to by the Redesign agreement on this section of the milestones for the Voting [notices/cnla/
Team. Qwest Wholesale Change process: 1.) Issue Notification of

Management Process document
can be found at the following
URL:
http://qwest.com/wholesale/cmp/
redesign.html (see CMP Re-
Design Meeting Minutes for July
10)

a vote; 2.) Issue Notification of
vote result; 3.) Post vote result
and meeting minutes. Qwest is
responsible for missing 2
milestones out of a possible 81
milestones. Qwest has
demonstrated 97.53%compliance
with these milestones.

Following is a description of the
missed notification milestones:

1.) CR Number: SCR041703-
04EX (MCI exception)
Milestone missed: The
disposition notification and tally
form were not posted on time.

2.) CR Number: SCR041703-
04EX (Qwest exception)
Milestone missed: The
disposition notification and tally
form were not posted on time.
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Process Date Process was Baselined by | Date Process was Implemented | Qwest’s Record of Compliance | Supporting References
the Redesign Team
Section 18 September 13, 2002 September 18, 2002 This process has been in place Qwest developed a web site to

Oversight Review Process

Qwest implemented Section 18
as agreed to by the Redesign
Team.

Meeting minutes that reflect that
the Redesign Team reached
agreement on this section of the
Qwest Wholesale Change
Management Process document
can be found at the following
URL:
http://qwest.com/wholesale/cmp/
redesign.html (see CMP Re-
Design Meeting Minutes for
September 12-13)

for over 12 months. During this
time, 4 referrals have been made
to the Oversight Review
Committee.

manage requests and information
relating to the Oversight Review
Process. This web site is located
at:
http://www.qwest.com/wholesale
/cmp/coc.html
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